
January 30, 2004
Supersedes October 15, 2003

BEFORE SUBMITTING YOUR BID

1. Use pen and ink to complete the Bid.

2. Have you signed and completed the Contract Agreement, Offer & Award Forms?

3. As a minimum, the Bidder will submit a Bid Package consisting of the Notice to
Contractors, the completed Acknowledgement of Bid Amendments & Submission of 
Bid Bond Validation Number form, the completed Schedule of Items, 2 copies of the 
completed Agreement, Offer, & Award form, a Bid Bond or Bid Guarantee, and any 
other Certifications or Bid Requirements listed in the Bid Book.

4. Have you included prices for all Bid Items?  (“Zero is not considered a bid price.”)

5. Have you included a bid guarantee?  Acceptable forms are:

A. Bid Bond on the Department’s prescribed form for 5% of the Bid Amount.
(Or forms that do not contain any significant variations from the Department’s 
forms as solely determined by the Department.)

B. Official Bank Check, Cashier’s Check, Certified Check, U.S. Postal Money 
Order or Negotiable Certificate of Deposit in the amount stated in the Notice to 
Contractors.

6. If the written Bid is to be sent, Federal Express overnight delivery is suggested as the 
package is delivered directly to the DOT Headquarters Building in Augusta.  Other 
means, such as U.S. Postal Services’ Express Mail has proven not to be reliable.

AND FOR FEDERAL AID PROJECTS

7. Have you included your DBE Utilization commitment in the proper amounts and
signed the DBE Certification?

If you need further information regarding Bid preparation, call the DOT Contracts Section 
at (207)624-3410.

For complete specifications regarding bidding requirements, refer to Section 102 of the 
Maine Department of Transportation, Standard Specifications, Revision December 2002.



January 30, 2004
Supercedes February 11, 2003

Page 1 of 1

NOTICE
The Maine Department of Transportation is attempting to improve the way Bid
Amendments/Addendums are handled, and allow for an electronic downloading of bid 
packages from our website, while continuing to maintain a planholders list.

Prospective bidders, subcontractors or suppliers who wish to download a copy of the 
bid package and receive a courtesy notification of project specific bid amendments, 
must provide an email address to Diane Barnes at the MDOT Contracts mailbox at: 
MDOT.contracts@maine.gov.  Each bid package will require a separate request.

Additionally, interested parties will be responsible for reviewing and retrieving the Bid 
Amendments from our web site, and acknowledging receipt and incorporating those 
Bid Amendments in their bids  using the Acknowledgement of Bid Amendment Form.

The downloading of bid packages from the MDOT website is not the same as providing an 
electronic bid to the Department.  Electronic bids must be submitted via
http://www.BIDX.com.  For information on electronic bidding contract Rebecca Pooler at 
rebecca.pooler@maine.gov.



NOTICE
For security and other reasons, all Bid Packages which are
mailed, shall be provided in double (one envelope inside the
other) envelopes. The Inner Envelope shall have the following
information provided on it:

Bid Enclosed - Do Not Open
PIN:
Town:
Date of Bid Opening:
Name of Contractor with mailing address and telephone
number:

In Addition to the usual address information, the Outer Envelope
should have written or typed on it:

Double Envelope: Bid Enclosed
PIN:
Town:
Date of Bid Opening:
Name of Contractor:
This should not be much of a change for those of you who 
use Federal Express or similar services.

Hand-carried Bids may be in one envelope as before, and should 
be marked with the following infrormation:

Bid Enclosed: Do Not Open
PIN:
Town:
Name of Contractor:

October 16, 2001



STATE OF MAINE DEPARTMENT OF TRANSPORTATION 
Bid Guaranty-Bid Bond Form 

KNOW ALL MEN BY THESE PRESENTS THAT       

    , of the City/Town of    and State of  

as Principal, and                 as Surety, a 

Corporation duly organized under the laws of the State of               and having a usual place of 

Business in       and hereby held and firmly bound unto the Treasurer of 

the State of Maine in the sum of                     ,for payment which Principal and Surety bind 

themselves, their heirs, executers, administrators, successors and assigns, jointly and severally.    

The condition of this obligation is that the Principal has submitted to the Maine Department of       

Transportation, hereafter Department, a certain bid, attached hereto and incorporated as a       

part herein, to enter into a written contract for the construction of      

and if the Department shall accept said bid  

and the Principal shall execute and deliver a contract in the form attached hereto (properly  

completed in accordance with said bid) and shall furnish bonds for this faithful performance of  

said contract, and for the payment of all persons performing labor or furnishing material in  

connection therewith, and shall in all other respects perform the agreement created by the  

acceptance of said bid, then this obligation shall be null and void; otherwise it shall remain in full  

force, and effect. 

    Signed and sealed this  day of    20 

WITNESS:      PRINCIPAL: 

 By     

 By:     

 By:     

WITNESS      SURETY: 
 By     

 By:     

 Name of Local Agency:       



NOTICE
Bidders:

Please use the attached “Request for Information” form when 
faxing questions and comments concerning specific Contracts
that have been Advertised for Bid. Include additional numbered 
pages as required.



State of Maine
Department of Transportation

REQUEST FOR INFORMATION
Date _______________     Time __________

Information Requested:                PIN:  __________  Town(s):  _________________________

____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
Request by:  _______________________________  Phone: (______)_____________________
Bid Date:  _________________________________  Fax:  (_____)________________________
Complete top portion of form and transmit to the number listed in the Notice to Contractors

RFI No: ________   RFI received: __________________________________________

Response:____________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________

Response By:________________________________ Date: __________________



INSTRUCTIONS FOR PREPARING THE
CONTRACTOR’S DISADVANTAGED BUSINESS 

ENTERPRISE UTILIZATION PLAN

The Contractor Shall:

1. Submit a completed Contractor’s Disadvantaged Business
Enterprise Utilization Plan to the Contract’s Engineer by 4:30 
P.M. on the Bid day.

2. Extend equal opportunity to MDOT certified DBE firms (as
listed in MDOT’s DBE Directory of Certified Businesses) in the 
selection and utilization of Subcontractors and Suppliers.

SPECIFIC INSTRUCTIONS FOR COMPLETING THE FORM:

Insert Contractor name, the name of the person(s) preparing the form, and 
that person(s) telephone and fax number.

Provide total Bid price, Federal Project Identification Number, and
location of the Project work.

In the columns, name each DBE firm to be used, provide the Unit or Item 
cost of the Work/Product to be provided by the DBE firm, give a brief 
description of the Work, and the dollar value of the Work.

If no DBE firm is to be utilized, the Contractor must document the
reason(s) why no DBE firms are being used. Specific supporting evidence 
of good faith efforts taken by Contractors to solicit DBE Bidders must be 
attached. This evidence, as a minimum, includes phone logs, e-mail
and/or mail DBE solicitation records, and the documented results of these 
solicitations.



NOTICE
Disadvantaged Business Enterprise Proposed Utilization

The Apparent Low Bidder must submit the Disadvantaged
Business Enterprise Proposed Utilization form by close of
Business (4:30 P.M.) on Bid day.

The Contractor’s Disadvantaged Business Enterprise Proposed
Utilization Plan form contains additional information that is
required by USDOT.

The Contractor’s Disadvantaged Business Enterprise Proposed
Utilization Plan form must be used.

A copy of the new Contractor’s Disadvantaged Business
Enterprise Proposed Utilization Plan and instructions for
completing it are attached.

Note: Questions about DBE firms, or to obtain a printed copy of 
the DBE Directory, contact Equal Opportunity at (207) 624-3066.

MDOTs DBE Directory of Certified firms can also be obtained at 
http://www.state.me.us/mdot/humnres/o_equalo/cdwbed_h.htm



CONTRACTOR’S DISADVANTAGED BUSINESS ENTERPRISE 
PROPOSED UTILIZATION PLAN

Low Bidder shall furnish completed form to Contracts Section by 4:30 P.M. on Bid Opening day.

TO: MDOT Contracts Section Contractor: ______________________________
16 State House Station, Prepared by: _____________________________
Augusta, Me 04333-0016
or Telephone: _____________ Fax: ____________
Fax: 207-624-3431

BID PRICE: $____________FEDERAL PROJECT #____________LOCATION: _____________

TOTAL DBE PARTICIPATION AS A PERCENT OF TOTAL BID PRICE = _______%

DBE Firm* Unit/Item Cost Unit # Description of work &
Item Number

Actual $
Value

                  Total >

If no DBE firm(s) are used, bidder must document efforts made to secure DBE participation and attach 
supporting evidence of this effort:
__________________________________________________________________________________________
_________________________________________________________________________________________.

Examples:  Bidder relies wholly upon low quote subcontractor section, DBE firm(s) were not low quote.
No DBE firms bid.

*Only DBE firms certified by MDOT prior to bidding can be utilized by Contractor for DBE credit.
Directory of certified DBEs is available on MDOT’s website: www.state.me.us/mdot

Equal Opportunity Use:

Plan received ___/___/___ Verified by: ____________________ Action: ____________________



MAINE DEPARTMENT OF 
TRANSPORTATION

Certified Disadvantaged and Women Business Enterprise 

DBE DIRECTORY - MINORITY OWNED 

WBE DIRECTORY - WOMEN OWNED 

WEBSITE FOR DIRECTORY CAN BE FOUND AT: 
http://www.state.me.us/mdot/humnres/o_equalo/cdwbed_h.htm

It is the responsibility of the Contractor to access the 
DBE Directory at this site in order to have the most 
current listings.





Prospect / Verona 
7965.51 

  March 17, 2004 
Supercedes October 29, 2003 
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SPECIAL PROVISION 102.7.3 

ACKNOWLEDGMENT OF BID AMENDMENTS 
&  

SUBMISSION OF BID BOND VALIDATION NUMBER (IF APPLICABLE) 
 
With this form, the Bidder acknowledges its responsibility to check for all 

Amendments to the Bid Package. For each Project under Advertisement, Amendments are 
located at http://www.maine.gov/mdot/comprehensive-list-projects/project-information.php 
It is the responsibility of the Bidder to determine if there are Amendments to the Project, to 
download them, to incorporate them into their Bid Package, and to reference the Amendment 
number and the date on the form below. The Maine DOT will not post Bid Amendments any 
later than noon the day before Bid opening without individually notifying all the planholders. 

 
 

Amendment Number Date 
  
  
  
  
  
  
  
  
  
  

 
 

The Contractor, for itself, its successors and assigns, hereby acknowledges that it has 
received all of the above referenced Amendments to the Bid Package.   
 
 
 
 
 

 
                         CONTRACTOR 
 
          ____         ________________ __ 
   Date     Signature of authorized representative            
 
          _____________________________    
                                 (Name and Title Printed) 



 
 
 
                       MAINE DEPARTMENT OF TRANSPORTATION 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
                                   BID 
 
 
 
 
 
       DATE OF OPENING :                           CALL ORDER : 
 
                        CONTRACT ID : 007965.51 
 
                                PROJECTS 
                        ------------------------------ 
                               BR-7965(510)X 
 
               COUNTY : WALDO 
 



 
                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           1 
                                                               DATE:      040616 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 007965.51         PROJECT(S): BR-7965(510)X 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
 
 SECTION 0001  BRIDGE ITEMS 
 
 ------------------------------------------------------------------------------- 
      |107.51 PROSECUTION OF    |               |          |     |          | 
  0010|WORK - INITIAL SCHEDULE  |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |107.52 PROSECUTION OF    |               |          |     |          | 
  0020|WORK - MONTHLY UPDATE    |         16.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |201.11 CLEARING          |               |          |     |          | 
  0030|                         |          6.000|          |     |          | 
      |                         |AC             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |203.211 PRESPLITTING     |               |          |     |          | 
  0040|ROCK                     |      23300.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |203.22 UNCLASSIFIED      |               |          |     |          | 
  0050|EXCAVATION               |     158000.000|          |     |          | 
      |                         |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |203.25 GRANULAR BORROW   |               |          |     |          | 
  0060|                         |         88.000|          |     |          | 
      |                         |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |211.40 NEW DITCH         |               |          |     |          | 
  0070|EXCAVATION               |        260.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |304.08 AGGREGATE BASE    |               |          |     |          | 
  0080|COURSE - SCREENED        |         77.000|          |     |          | 
      |                         |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |304.10 AGGREGATE SUBBASE |               |          |     |          | 
  0090|COURSE - GRAVEL          |       5200.000|          |     |          | 
      |                         |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |403.207 HOT MIX ASPHALT  |               |          |     |          | 
  0100|19.0 MM HMA              |        600.000|          |     |          | 
      |                         |T              |          |     |          | 
 ------------------------------------------------------------------------------- 



 
                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           2 
                                                               DATE:      040616 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 007965.51         PROJECT(S): BR-7965(510)X 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |403.209 HOT MIX ASPHALT  |               |          |     |          | 
  0110|9.5 MM HMA   (SIDEWALKS, |         33.000|          |     |          | 
      |DRIVES, INCIDENT ALS)    |T              |          |     |          | 
 ------------------------------------------------------------------------------- 
      |510.10 SPECIAL           |               |          |     |          | 
  0120|DETOUR_34 FT. _ROADWAY WIDTH |LUMP           |LUMP      |     |          
| 
      |VEHICULAR & PEDESTRIAN   |               |          |     |          | 
      |TRAFFIC NOT SEPARATED    |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |603.15 12 INCH CULVERT   |               |          |     |          | 
  0130|PIPE OPTION I            |         28.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |603.16 15 INCH CULVERT   |               |          |     |          | 
  0140|PIPE OPTION I            |         96.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |603.179 18 INCH CULVERT  |               |          |     |          | 
  0150|PIPE OPTION III          |        164.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |603.19 24 INCH CULVERT   |               |          |     |          | 
  0160|PIPE OPTION I            |        122.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |603.199 24 INCH CULVERT  |               |          |     |          | 
  0170|PIPE OPTION III          |         64.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |603.20 30 INCH CULVERT   |               |          |     |          | 
  0180|PIPE OPTION I            |         48.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |604.072 CATCH BASIN TYPE |               |          |     |          | 
  0190|A1-C                     |          1.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |604.09 CATCH BASIN TYPE  |               |          |     |          | 
  0200|B1                       |          1.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |604.161 ALTERING CATCH   |               |          |     |          | 
  0210|BASIN                    |          2.000|          |     |          | 



 
                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           3 
                                                               DATE:      040616 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 007965.51         PROJECT(S): BR-7965(510)X 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |609.34 CURB TYPE 5       |               |          |     |          | 
  0220|                         |        534.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |609.35 CURB TYPE 5 -     |               |          |     |          | 
  0230|CIRCULAR                 |          9.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |610.08 PLAIN RIPRAP      |               |          |     |          | 
  0240|                         |         55.000|          |     |          | 
      |                         |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |610.18 STONE DITCH       |               |          |     |          | 
  0250|PROTECTION               |        710.000|          |     |          | 
      |                         |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |615.07 LOAM              |               |          |     |          | 
  0260|                         |         74.000|          |     |          | 
      |                         |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |618.1301 SEEDING METHOD  |               |          |     |          | 
  0270|NUMBER 1 - PLAN QUANTITY |          1.000|          |     |          | 
      |                         |UN             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |618.1401 SEEDING METHOD  |               |          |     |          | 
  0280|NUMBER 2 - PLAN QUANTITY |         38.000|          |     |          | 
      |                         |UN             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |618.1411 SEEDING METHOD  |               |          |     |          | 
  0290|NUMBER 3 - PLAN MEASURE  |         81.000|          |     |          | 
      |                         |UN             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |619.1201 MULCH - PLAN    |               |          |     |          | 
  0300|QUANTITY                 |        130.000|          |     |          | 
      |                         |UN             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |619.1401 EROSION CONTROL |               |          |     |          | 
  0310|MIX                      |        240.000|          |     |          | 
      |                         |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |620.58 EROSION CONTROL   |               |          |     |          | 
  0320|GEOTEXTILE               |        960.000|          |     |          | 
      |                         |SY             |          |     |          | 
 ------------------------------------------------------------------------------- 



 
                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           4 
                                                               DATE:      040616 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 007965.51         PROJECT(S): BR-7965(510)X 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |629.05 HAND LABOR,       |               |          |     |          | 
  0330|STRAIGHT TIME            |         40.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |631.12 ALL PURPOSE       |               |          |     |          | 
  0340|EXCAVATOR (INCLUDING     |         40.000|          |     |          | 
      |OPERATOR)                |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |631.172 TRUCK - LARGE    |               |          |     |          | 
  0350|(INCLUDING OPERATOR)     |         40.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |631.22 FRONT END LOADER  |               |          |     |          | 
  0360|(INCLUDING OPERATOR)     |         40.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |631.36 FOREPERSON        |               |          |     |          | 
  0370|                         |         40.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |637.071 DUST CONTROL     |               |          |     |          | 
  0380|                         |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |639.18 FIELD OFFICE TYPE |               |          |     |          | 
  0390|A                        |          1.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |652.39 WORK ZONE TRAFFIC |               |          |     |          | 
  0400|CONTROL                  |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |656.75 TEMPORARY SOIL    |               |          |     |          | 
  0410|EROSION AND WATER        |LUMP           |LUMP      |     |          | 
      |POLLUTION CONTROL        |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |659.10 MOBILIZATION      |               |          |     |          | 
  0420|                         |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |660.21 ON-THE-JOB        |               |          |     |          | 
  0430|TRAINING (BID)           |       4000.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 



 
                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           5 
                                                               DATE:      040616 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 007965.51         PROJECT(S): BR-7965(510)X 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |                                         |                           | 
      | TOTAL BID                               |                           | 
 ------------------------------------------------------------------------------- 



 

CONTRACT AGREEMENT, OFFER & AWARD 
 
 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street, Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
________________     ____________                                                                  
a corporation or other legal entity organized under the laws of the State of Maine, with its 
principal place of business located at ___        _____  
________________________________________________________________________ 
 
The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 
 
 
A. The Work. 
 

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, PIN No. 7965.51 
, for the Excavation, Embankment and Drainage in the towns of Prospect and 
Verona, County of Waldo, Maine.  The Work includes construction, maintenance 
during construction, warranty as provided in the Contract, and other incidental work. 
  
The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 
 
The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 
 
 

B. Time. 
 

The Contractor agrees to complete all Work, except warranty work, on or before May 
15, 2006.  Further, the Department may deduct from moneys otherwise due the 
Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections 
107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, Revision of December 2002.   
 
 
 
 

C. Price. 



 

 
The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is ______________________________________________    _ 
___________________________________________________________________                              
$_ ________________________ Performance Bond and Payment Bond each being 
100% of the amount of this Contract. 
 
 

D. Contract. 
 

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
Revision of December 2002, Standard Details Revision of December 2002 as updated 
through advertisement, Supplemental Specifications, Special Provisions, Contract 
Agreement; and Contract Bonds.   It is agreed and understood that this Contract will be 
governed by the documents listed above. 
 
 

E. Certifications. 
 

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 
 
1. All of the statements, representations, covenants, and/or certifications required or 

set forth in the Bid and the Bid Documents, including those in Appendix A to 
Division 100 of the Standard Specifications Revision of December 2002 (Federal 
Contract Provisions Supplement), and the Contract are still complete and accurate 
as of the date of this Agreement. 

 
2. The Contractor knows of no legal, contractual, or financial impediment to entering 

into this Contract. 
 
3. The person signing below is legally authorized by the Contractor to sign this 

Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 

 
 
 
 
 
 
 

F.     Offer. 
 



 

The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications Revision of December 2002, Standard Details Revision of December 
2002 as updated through advertisement, Supplemental Specifications, Special 
Provisions, Contract Agreement; and Contract Bonds contained herein for construction 
of:  

 
PIN.NO. 7965.51 Prospect / Verona, Excavation, Embankment and Drainage, 
State of Maine, on which bids will be received until the time specified in the “Notice to 
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the 
materials, tools, equipment and labor to construct the whole of the Work in strict 
accordance with the terms and conditions of this Contract at the unit prices in the 
attached “Schedule of Items”.    

 
The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

 
 

As Offeror also agrees: 
 

First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
Revision of December 2002, and as addressed in the contract documents. 

 
Second:  That the bid bond at 5% of the bid amount or the official bank check, 
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given 
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and 
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract. 

  
Third:  To begin the Work on the date specified in the Engineer’s “Notice to 
Commence Work” as stated in Section 107.2 of the Standard Specifications Revision 
of  December 2002 and complete the Work within the time limits given in the Special 
Provisions of this Contract. 

 
Fourth:  The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) 
Requirements contained in the attached Notice (Additional Instructions to Bidders) and 
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan 
by 4:30pm on the day of bid opening to the Contracts Engineer.   

  
Fifth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    



 

 
Sixth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
 
 

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ _______________________________________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____________________________ _______________________________________ 
                 Witness                  (Name and Title Printed) 
 
 
 
 
 
G. Award.   
 

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
          ____         ________________ __ 
                         Date                                        By: David A. Cole, Commissioner 
 
       
          Witness 
 
 
 



 

CONTRACT AGREEMENT, OFFER & AWARD 
 
 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street, Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
________________     ____________                                                                  
a corporation or other legal entity organized under the laws of the State of Maine, with its 
principal place of business located at ___        _____  
________________________________________________________________________ 
 
The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 
 
 
A. The Work. 
 

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, PIN No. 7965.51 
, for the Excavation, Embankment and Drainage in the towns of Prospect and 
Verona, County of Waldo, Maine.  The Work includes construction, maintenance 
during construction, warranty as provided in the Contract, and other incidental work. 
  
The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 
 
The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 
 
 

B. Time. 
 

The Contractor agrees to complete all Work, except warranty work, on or before May 
15, 2006.  Further, the Department may deduct from moneys otherwise due the 
Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections 
107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, Revision of December 2002.   
 
 
 
 

C. Price. 



 

 
The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is ______________________________________________    _ 
___________________________________________________________________                              
$_ ________________________ Performance Bond and Payment Bond each being 
100% of the amount of this Contract. 
 
 

D. Contract. 
 

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
Revision of December 2002, Standard Details Revision of December 2002 as updated 
through advertisement, Supplemental Specifications, Special Provisions, Contract 
Agreement; and Contract Bonds.   It is agreed and understood that this Contract will be 
governed by the documents listed above. 
 
 

E. Certifications. 
 

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 
 
1. All of the statements, representations, covenants, and/or certifications required or 

set forth in the Bid and the Bid Documents, including those in Appendix A to 
Division 100 of the Standard Specifications Revision of December 2002 (Federal 
Contract Provisions Supplement), and the Contract are still complete and accurate 
as of the date of this Agreement. 

 
2. The Contractor knows of no legal, contractual, or financial impediment to entering 

into this Contract. 
 
3. The person signing below is legally authorized by the Contractor to sign this 

Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 

 
 
 
 
 
 
 

F.     Offer. 
 



 

The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications Revision of December 2002, Standard Details Revision of December 
2002 as updated through advertisement, Supplemental Specifications, Special 
Provisions, Contract Agreement; and Contract Bonds contained herein for construction 
of:  

 
PIN.NO. 7965.51 Prospect / Verona, Excavation, Embankment and Drainage, 
State of Maine, on which bids will be received until the time specified in the “Notice to 
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the 
materials, tools, equipment and labor to construct the whole of the Work in strict 
accordance with the terms and conditions of this Contract at the unit prices in the 
attached “Schedule of Items”.    

 
The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

 
 

As Offeror also agrees: 
 

First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
Revision of December 2002, and as addressed in the contract documents. 

 
Second:  That the bid bond at 5% of the bid amount or the official bank check, 
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given 
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and 
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract. 

  
Third:  To begin the Work on the date specified in the Engineer’s “Notice to 
Commence Work” as stated in Section 107.2 of the Standard Specifications Revision 
of  December 2002 and complete the Work within the time limits given in the Special 
Provisions of this Contract. 

 
Fourth:  The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) 
Requirements contained in the attached Notice (Additional Instructions to Bidders) and 
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan 
by 4:30pm on the day of bid opening to the Contracts Engineer.   

  
Fifth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    



 

 
Sixth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
 
 

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ _______________________________________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____________________________ _______________________________________ 
                 Witness                  (Name and Title Printed) 
 
 
 
 
 
G. Award.   
 

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
          ____         ________________ __ 
                         Date                                        By: David A. Cole, Commissioner 
 
       
          Witness 
 
 
 



CONTRACT AGREEMENT, OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and
_________(Name of the firm bidding the job)__________________
a corporation or other legal entity organized under the laws of the State of Maine, with its 
principal place of business located at ___(address of the firm bidding the job)     _____
________________________________________________________________________

The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows:

A. The Work.

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, PIN No. ____1224.00
________________________________________________________________ , for
the ________Hot Mix Asphalt Overlay in the
town/city of ________West Eastport , County of
______Washington , Maine.  The Work includes construction, maintenance during 
construction, warranty as provided in the Contract, and other incidental work.

The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract.

The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same.

B. Time.

The Contractor agrees to complete all Work, except warranty work, on or before 
____November 15, 2003. Further, the Department may deduct from moneys otherwise 
due the Contractor, not as a penalty, but as Liquidated Damages in accordance with 
Sections 107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, Revision of December 2002.



C. Price.

The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is ____(Place bid here in alphabetical form such as One Hundred and
Two dollars and 10 cents) ________________________________
$_ (repeat bid here in numerical terms, such as $102.10)__________ Performance 
Bond and Payment Bond each being 100% of the amount of this Contract.

D. Contract.

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
Revision of December 2002, Standard Details Revision of December 2002,
Supplemental Specifications, Special Provisions, Contract Agreement; and Contract 
Bonds.   It is agreed and understood that this Contract will be governed by the 
documents listed above.

E. Certifications.

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief:

1. All of the statements, representations, covenants, and/or certifications required or 
set forth in the Bid and the Bid Documents, including those in Appendix A to 
Division 100 of the Standard Specifications Revision of December 2002 (Federal 
Contract Provisions Supplement), and the Contract are still complete and accurate 
as of the date of this Agreement.

2. The Contractor knows of no legal, contractual, or financial impediment to entering 
into this Contract.

3. The person signing below is legally authorized by the Contractor to sign this 
Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract.

F. Offer.



The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications, Revision of December 2002, Standard Details Revision of December 
2002, Supplemental Specifications, Special Provisions, Contract Agreement; and
Contract Bonds contained herein for construction of: 

________PIN  1234.00  West Eastport, Hot Mix Asphalt Overlay ,
State of Maine, on which bids will be received until the time specified in the “Notice to 
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the 
materials, tools, equipment and labor to construct the whole of the Work in strict 
accordance with the terms and conditions of this Contract at the unit prices in the 
attached “Schedule of Items”.

The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.

As Offeror also agrees:

First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
Revision of December 2002, and as addressed in the contract documents.

Second:  That the bid bond at 5% of the bid amount or the official bank check, cashier’s 
check, certificate of deposit or U. S. Postal Money Order in the amount given in the 
“Notice to Contractors”, payable to the Treasurer of the State of Maine and
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract.

Third:  To begin the Work on the date specified in the Engineer’s “Notice to
Commence Work” as stated in Section 107.2 of the Standard Specifications Revision of 
2002 and complete the Work within the time limits given in the Special Provisions of 
this Contract.

Fourth:  The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) 
Requirements contained in the attached Notice (Additional Instructions to Bidders) and 
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan by 
4:30pm on the day of bid opening to the Contracts Engineer.

Fifth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.



Sixth: The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in
connection with its bid, and its subsequent contract with the Department.

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents.

CONTRACTOR

____________________________ ______________(Sign Here)_______________
                   Date (Signature of Legally Authorized Representative

of the Contractor)

____(Witness Sign Here)__       __ __________(Print Name Here)____________
                 Witness (Name and Title Printed)

G. Award.

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.

MAINE DEPARTMENT OF TRANSPORTATION

________________________________ __________________________________
                         Date By: David A. Cole, Commissioner

________________________________
     (Witness)



      BOND # _____________________ 

CONTRACT PERFORMANCE BOND 
(Surety Company Form) 

KNOW ALL MEN BY THESE PRESENTS: That ______________________________
___________________ and the State of _________________________, as principal, 
and……………………………………….............................................................................,
a corporation duly organized under the laws of the State of ........................ and having a 
usual place of business ...................... ..................................................................................,
 as Surety, are held and firmly bound unto the Treasurer of the State of Maine in the sum 
of ______________________________________ and 00/100 Dollars ($                    ),
to be paid said Treasurer of the State of Maine or his successors in office, for which 
payment well and truly to be made, Principal and Surety bind themselves, their heirs, 
executors and administrators, successors and assigns, jointly and severally by these 
presents. 

The condition of this obligation is such that if the Principal designated as Contractor in 
the Contract to construct Project Number ____________ in the Municipality of 
______________________ promptly and faithfully performs the Contract, then this 
obligation shall be null and void; otherwise it shall remain in full force and effect. 

The Surety hereby waives notice of any alteration or extension of time made by the State 
of Maine. 

Signed and sealed this .................................. day of ............................................, 20….. .  

WITNESSES: SIGNATURES: 
 CONTRACTOR: 
Signature....................................................     ..........................................…........................
Print Name Legibly ...................................     Print Name Legibly ...……......................... 
 SURETY: 
Signature ...................................................     .....……........................................................
Print Name Legibly ..................................     Print Name Legibly ..................................... 
SURETY ADDRESS: NAME OF LOCAL AGENCY: 
..................................................................      ADDRESS ..................................................
..................................................................      ..……………............................................... 
..................................................................      .......…………….......................................... 
TELEPHONE...........................................      .......…………….......................................... 
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BOND # _______________________ 

CONTRACT PAYMENT BOND 
(Surety Company Form) 

KNOW ALL MEN BY THESE PRESENTS: That ______________________________
_______________________ and the State of ______________________, as principal, 
and....................................................................…..................................................................
a corporation duly organized under the laws of the State of .......................... and having a 
usual place of business in .....................…………………………………………………., 
as Surety, are held and firmly bound unto the Treasurer of the State of Maine for the use 
and benefit of claimants as herein below defined, in the sum of
__________________________________________ and 00/100 Dollars ($                    )
for the payment whereof Principal and Surety bind themselves, their heirs, executors and 
administrators, successors and assigns, jointly and severally by these presents. 

The condition of this obligation is such that if the Principal designated as Contractor in 
the Contract to construct Project Number ____________ in the Municipality of 
_________________________ promptly satisfies all claims and demands incurred for all 
labor and material, used or required by him in connection with the work contemplated  by 
said Contract, and fully reimburses the obligee for all outlay and expense which the 
obligee may incur in making good any default of said Principal, then this obligation shall 
be null and void; otherwise it shall remain in full force and effect. 

A claimant is defined as one having a direct contract with the Principal or with a 
Subcontractor of the Principal for labor, material or both, used or reasonably required for 
use in the performance of the contract. 

Signed and sealed this ............................. day of ...………......................................., 20 ... . 
WITNESS:     SIGNATURES: 
      CONTRACTOR: 
Signature……............................................     ......….............................................................
Print Name Legibly .........................……..     Print Name Legibly .…................................. 

SURETY:
Signature....................................................      ...…...............................................................
Print Name Legibly ..................................     Print Name Legibly .….................................. 
SURETY ADDRESS:    NAME OF LOCAL AGENCY: 
...…............................................................ ADDRESS …................................................ 
................................................................... …………….................................................... 
TELEPHONE ........................................... ………………................................................ 
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 General Decision Number ME030009   06/13/2003  ME9                
                                                                   
 Superseded General Decision No. ME020009                          
                                                                   
 State: Maine                                                      
                                                                   
 Construction Type:                                                
 HIGHWAY                                                           
                                                                   
 County(ies):                                                      
 AROOSTOOK          KNOX                SAGADAHOC                  
 FRANKLIN           LINCOLN             SOMERSET                   
 HANCOCK            OXFORD              WALDO                      
 KENNEBEC           PISCATAQUIS         YORK                       
                                                                   
 HIGHWAY CONSTRUCTION PROJECTS excluding major bridging (for       
 example: bascule, suspension and spandrel arch bridges; those     
 bridging waters presently navigating or to be navigatable; and    
 those involving marine construction in any degree); tunnels,      
 building structures in rest area projects and railroad            
 construction.                                                     
                                                                   
 Modification Number     Publication Date                          
             0             06/13/2003                              
                                                                   
COUNTY(ies):                                                       
AROOSTOOK          KNOX                SAGADAHOC                   
FRANKLIN           LINCOLN             SOMERSET                    
HANCOCK            OXFORD              WALDO                       
KENNEBEC           PISCATAQUIS         YORK                        
                                                                   
 ENGI0004V  04/01/2003                                             
                                     Rates           Fringes       
POWER EQUIPMENT OPERATORS:                                         
  Pavers                              16.51           6.00         
  Rollers                             16.51           6.00         
----------------------------------------------------------------   
                                                                   
 SUME4024A  10/24/2000                                             
                                     Rates           Fringes       
CARPENTERS                            11.60           1.51         
                                                                   
IRONWORKERS                                                        
 Structural                           12.03           1.58         
                                                                   
LABORERS                                                           
 Drillers                             10.00           2.50         
 Flaggers                              6.00                        
 Guardrail Installers                  7.92                        
 Landscape                             7.87            .16         
 Line Stripper                         8.69            .23         
 Pipelayers                            9.21           2.31         
 Rakers                                9.00           1.51         
 Sign Erectors                        10.00                        
 Unskilled                             8.66           1.38         
 Wheelman                              8.50            .43         
                                                                   
POWER EQUIPMENT OPERATORS                                          
 Backhoes                             11.87           2.05         
 Bulldozers                           12.33           2.88         

Page 1 of 3

6/14/2004http://davisbacon.ntis.gov/search/current/me9.dvb



 Cranes                               14.06           1.75         
 Excavators                           12.38           2.48         
 Graders                              13.06           3.73         
 Loaders                              11.41           2.87         
 Mechanics                            13.18           2.57         
                                                                   
TRUCK DRIVERS                                                      
 Dump                                  9.35           3.10         
 Tri axle                              8.70           1.18         
 Two axle                              8.56           2.19         
----------------------------------------------------------------   
                                                                   
WELDERS - Receive rate prescribed for craft performing operation   
to which welding is incidental.                                    
================================================================   
                                                                   
Unlisted classifications needed for work not included within       
the scope of the classifications listed may be added after         
award only as provided in the labor standards contract clauses     
(29 CFR 5.5(a)(1)(ii)).                                            
----------------------------------------------------------------   
In the listing above, the "SU" designation means that rates        
listed under that identifier do not reflect collectively           
bargained wage and fringe benefit rates.  Other designations       
indicate unions whose rates have been determined to be             
prevailing.                                                        
                                                                   
      WAGE DETERMINATION APPEALS PROCESS                           
                                                                   
1.) Has there been an initial decision in the matter?  This can    
 be:                                                               
                                                                   
* an existing published wage determination                         
* a survey underlying a wage determination                         
* a Wage and Hour Division letter setting forth a                  
  position on a wage determination matter                          
* a conformance (additional classification and rate)               
  ruling                                                           
                                                                   
On survey related matters, initial contact, including requests     
for summaries of surveys, should be with the Wage and Hour         
Regional Office for the area in which the survey was conducted     
because those Regional Offices have responsibility for the         
Davis-Bacon survey program.  If the response from this initial     
contact is not satisfactory, then the process described in 2.)     
and 3.) should be followed.                                        
                                                                   
With regard to any other matter not yet ripe for the formal        
process described here, initial contact should be with the Branch  
of Construction Wage Determinations.  Write to:                    
                                                                   
     Branch of Construction Wage Determinations                    
     Wage and Hour Division                                        
     U. S. Department of Labor                                     
     200 Constitution Avenue, N. W.                                
     Washington, D. C.  20210                                      
                                                                   
2.) If the answer to the question in 1.) is yes, then an           
interested party (those affected by the action) can request        
review and reconsideration from the Wage and Hour Administrator    
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(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:                 
                                                                   
          Wage and Hour Administrator                              
          U.S. Department of Labor                                 
          200 Constitution Avenue, N. W.                           
          Washington, D. C.  20210                                 
                                                                   
The request should be accompanied by a full statement of the       
                                                                   
interested party's position and by any information (wage payment   
data, project description, area practice material, etc.) that the  
requestor considers relevant to the issue.                         
                                                                   
3.) If the decision of the Administrator is not favorable, an      
interested party may appeal directly to the Administrative Review  
Board (formerly the Wage Appeals Board). Write to:                 
                                                                   
          Administrative Review Board                              
          U. S. Department of Labor                                
          200 Constitution Avenue, N. W.                           
          Washington, D. C.  20210                                 
                                                                   
4.) All decisions by the Administrative Review Board are final.    
            END OF GENERAL DECISION                                
                                                                   
� 
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February 7, 1996
Supersedes

May 8, 1995

1 of 2

SPECIAL PROVISION
CONSTRUCTION AREA

Title 29A, M.R.S.A., Subsection 2383.   Overlimit movement permits

1. Overlimit movement permits issued by State.  The Secretary of State, acting under guidelines 
and advice of the Commissioner of Transportation, may grant permits to move non-divisible
objects having a length, width, height or weight greater than specified in this Title over a way 
or bridge maintained by the Department of Transportation.

2. Permit Fee.  The Secretary of State, with the advice of the Commissioner of Transportation, 
may set the fee for these permits, at not less than $3, nor more than $15, based on weight, 
height, length and width.

3. County and municipal permits.  A permit may be granted, for a reasonable fee, by county 
commissioners or municipal officers for travel over a way or bridge maintained by that county 
or municipality.

4. Permits for weight.  A vehicle granted a permit for excess weight must first be registered for 
the maximum gross vehicle weight allowed for that vehicle.

5. Special mobile equipment.  The Secretary of State may grant a permit, for no more than one 
year, to move pneumatic-tire equipment under its own power, including Class A and Class B 
special mobile equipment, over ways and bridges maintained by the Department of
Transportation.  The fee for that permit is $15 for each 30-day period.

6. Scope of permit.  A permit is limited to the particular vehicle or object to be moved and 
particular ways and bridges.

7. Construction permits.  A permit for a stated period of time may be issued for loads and 
equipment employed on public way construction projects, United States Government projects 
or construction of private ways, when within construction areas established by the Department 
of Transportation.  The Permit:

A. Must be procured from the municipal officers for a construction area within that
municipality;

B. May require the Contractor to be responsible for damage to ways used in the
construction areas and ma provide for:
(1) Withholding by the agency contraction the work of final payment under contract; 

or
(2) The furnishing of a bond by the Contractor to guarantee suitable repair or payment 

damages.
C. May be granted by the Department of Transportation or by the state engineer in charge 

of the construction contract; and
D. For construction areas, carries no fee and does not come within the scope of this

section.

8. Gross vehicle weight permits.  The following may grant permits to operate a vehicle having a 
gross vehicle weight exceeding the prescribed limit:



February 7, 1996
Supersedes

May 8, 1995

2 of 2

A. The Secretary of State, with the consent of the Department of Transportation, for state 
and state aid highways and bridges within city or compact village limits;

B. Municipal officers, for all other ways and bridges within that city and compact village 
limits; and

C. The county commissioners, for county roads and bridges located in unorganized territory.

9. Pilot vehicles and state police escorts.  Pilot vehicles required by a permit must be equipped 
with warning lights and signs as required by the Secretary of State with the advice of the 
Department of Transportation.

Warning lights may only be operated and lettering on the signs may only be visible on a pilot 
vehicle while it is escorting on a public way a vehicle with a permit.

The Secretary of State shall require a State Police escort for a single vehicle or a combination 
of vehicles of 125 feet or more in length or 16 feet or more in width.  The Secretary of State, 
with the advice of the Commissioner of Transportation, may require vehicles of lesser
dimensions to be escorted by the State Police.

The Bureau of State Police shall establish a fee for State Police escorts.

All fees collected must be used to defray the cost of services provided.

With the advice of the Commissioner of Transportation and the Chief of the State Police, the 
Secretary of State shall establish rules for the operation for the operation of pilot vehicles.

10. Taxes paid.  A permit for a mobile home may not be granted unless the applicant provides 
reasonable assurance that all property taxes, sewage disposal charges and drain and sewer 
assessments applicable to the mobile home, including those for the current tax year, have been 
paid or that the mobile home is exempt from those taxes.

1993, c. 683, § S-2, eff. January 1, 1995.

Historical and Statutory Notes

Derivation:
Laws 1977, c. 73, § 5.
Laws 1981, c. 413.

R.S. 1954, c. 22 § 98 Laws 1985, c. 225, § 1
Laws 1955, c. 389 Laws 1987. c. 52.
Laws 1967, c. 3. Laws 1987, 781, § 3.
Laws 1971, c. 593, § 22. Laws 1989, c. 866, § B-13.
Laws 1973, c. 213. Laws 1991, c. 388, § 8.
Laws 1975, c. 130, § Laws 1993, c. 683, § A-1.
Laws 1975, c. 319, § 2 . Former 29 M.R.S.A. § 2382.

Cross Reference
Collection by Secretary of State, See 29-A
M.R.S.A. § 154.



May 19, 2004
Supersedes April 26, 2004
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SPECIAL PROVISION
(Consolidated Special Provisions)

SPECIAL PROVISION SECTION 101
CONTRACT INTERPRETATION

101.2 Definitions - Closeout Documentation

Replace the sentence “A letter stating the amount….. DBE goals.” with “DBE Goal Attainment 
Verification Form”

 SPECIAL PROVISION SECTION 102
DELIVERY OF BIDS

(Location and Time)

102.7.1 Location and Time  Add the following sentence “As a minimum, the Bidder will submit 
a Bid Package consisting of the Notice to Contractors, the completed Acknowledgement of
Bid Amendments & Submission of Bid Bond Validation Number form, the completed
Schedule of Items, 2 copies of the completed Agreement, Offer, & Award form, a Bid Bond 
or Bid Guarantee, and any other Certifications or Bid Requirements listed in the Bid Book.”

SPECIAL PROVISION SECTION 103
AWARD AND CONTRACTING

103.3.1 Notice and Information Gathering  Change the first paragraph to read as follows: 
“After Bid Opening and as a condition for Award of a Contract, the Department may require 
an Apparent Successful Bidder to demonstrate to the Department’s satisfaction that the Bidder 
is responsible and qualified to perform the Work.”

SPECIAL PROVISION SECTION 104
GENERAL RIGHTS AND RESPONSIBILITIES

Delete the entire Section 104.5.9 and replace with the following:

104.5.9 Landscape Subcontractors  The Contractor shall retain only Landscape
Subcontractors that are certified by the Department’s Environmental Office Landscape Unit.
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SPECIAL PROVISION SECTION 105
GENERAL SCOPE OF WORK

Delete the entire Section 105.6 and replace with the following:

105.6.1  Department Provided Services  The Department will provide the Contractor with the 
description and coordinates of vertical and horizontal control points, set by the Department, 
within the Project Limits, for full construction Projects and other Projects where survey control 
is necessary.  For Projects of 1,500 feet in length, or less:  The Department will provide three 
points.  For Projects between 1,500 and 5,000 feet in length:  The Department will provide 
one set of two points at each end of the Project.  For Projects in excess of 5,000 feet in length, 
the Department will provide one set of two points at each end of the Project, plus one 
additional set of two points for each mile of Project length. For non-full construction Projects 
and other Projects where survey control is not necessary, the Department will not set any 
control points and, therefore, will not provide description and coordinates of any control
points.  Upon request of the Contractor, the Department will provide the Department’s survey 
data management software and Survey Manual to the Contractor, or its survey Subcontractor, 
for the exclusive use on the Department’s Projects.

105.6.2 Contractor Provided Services  Utilizing the survey information and points provided by 
the Department, described in Subsection 105.6.1, Department Provided Services, the
Contractor shall provide all additional survey layout necessary to complete the Work.  This 
may include, but not be limited to, reestablishing all points provided by the Department, 
establishing additional control points, running axis lines, providing layout and maintenance of all 
other lines, grades, or points, and survey quality control to ensure conformance with the 
Contract.  The Contractor is also responsible for providing construction centerline, or close 
reference points, for all Utility Facilities relocations and adjustments as necessary to complete 
the Work.  When the Work is to connect with existing Structures, the Contractor shall verify all 
dimensions before proceeding with the Work.  The Contractor shall employ or retain
competent engineering and/or surveying personnel to fulfill these responsibilities.

The Contractor must notify the Department of any errors or inconsistencies regarding the data 
and layout provided by the Department as provided by Section 104.3.3 - Duty to Notify 
Department If Ambiguities Discovered.

105.6.2.1 Survey Quality Control The Contractor is responsible for all construction survey 
quality control.  Construction survey quality control is generally defined as, first, performing 
initial field survey layout of the Work and, second, performing an independent check of the 
initial layout using independent survey data to assure the accuracy of the initial layout; additional
iterations of checks may be required if significant discrepancies are discovered in this process.
Construction survey layout quality control also requires written documentation of the layout 
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process such that the process can be followed and repeated, if necessary, by an independent 
survey crew.

105.6.3 Survey Quality Assurance  It is the Department’s prerogative to perform construction 
survey quality assurance.  Construction survey quality assurance may, or may not, be
performed by the Department.  Construction survey quality assurance is generally defined as an 
independent check of the construction survey quality control.  The construction survey quality 
assurance process may involve physically checking the Contractor’s construction survey layout 
using independent survey data, or may simply involve reviewing the construction survey quality 
control written documentation.  If the Department elects to physically check the Contractor’s 
survey layout, the Contractor’s designated surveyor may be required to be present.  The 
Department will provide a minimum notice of 48 hours to the Contractor, whenever possible, if 
the Contractor’s designated surveyor’s presence is required.  Any errors discovered through 
the quality assurance process shall be corrected by the Contractor, at no additional cost to the 
Department.

105.6.4 Boundary Markers  The Contractor shall preserve and protect from damage all
monuments or other points that mark the boundaries of the Right-of-Way or abutting parcels 
that are outside the area that must be disturbed to perform the Work.  The Contractor 
indemnifies and holds harmless the Department from all claims to reestablish the former location 
of all such monuments or points including claims arising from 14 MRSA § 7554-A.  For a 
related provision, see Section 104.3.11 - Responsibility for Property of Others.

SPECIAL PROVISION SECTION 106
QUALITY

106.6 Acceptance  Add the following to paragraph 1 of A:  “This includes Sections 401 - Hot 
Mix Asphalt, 402 - Pavement Smoothness, and 502 - Structural Concrete - Method A - Air 
Content.”

Add the following to the beginning of paragraph 3 of A: “For pay factors based on Quality 
Level Analysis, and”

SPECIAL PROVISION SECTION 107
TIME

107.3.1 General  Add the following:  “If a Holiday occurs on a Sunday, the following Monday 
shall be considered a Holiday.  Sunday or Holiday work must be approved by the Department, 
except that the Contractor may work on Martin Luther King Day, President’s Day, Patriot’s 
Day, the Friday after Thanksgiving, and Columbus Day without the Department’s approval.”
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SPECIAL PROVISION SECTION 108
PAYMENT

108.4 Payment for Materials Obtained and Stored  First paragraph, second sentence, delete 
the words “…Delivered on or near the Work site at acceptable storage places.”

SPECIAL PROVISION SECTION 109
CHANGES

109.1.1 Changes Permitted  Add the following to the end of the paragraph: “There will be no 
adjustment to Contract Time due to an increase or decrease in quantities, compared to those 
estimated, except as addressed through Contract Modification(s).”

109.1.2 Substantial Changes to Major Items  Add the following to the end of the paragraph: 
“Contract Time adjustments may be made for substantial changes to Major Items  when the 
change affects the Critical Path, as determined by the Department”

109.4.4 Investigation / Adjustment  In the third sentence, delete the words “subsections (A) -
(E)”

109.7.2 Basis of Payment  Replace with the following: “Equitable Adjustments will be
established by mutual Agreement for compensable items listed in Section 109.7.3-
Compensable Items, based upon Unit or Lump Sum Prices.  If Agreement cannot be reached, 
the Contractor shall accept payment on a Force Account basis as provided in Section 109.7.5 
- Force Account Work, as full and complete compensation for all Work relating to the 
Equitable Adjustment.”

109.7.3 Compensable Items  Replace with the following: “The Contractor is entitled to
compensation for the following items, with respect to agreed upon Unit or Lump Sum Prices:

1. Labor expenses for non-salaried Workers and salaried foremen.

2. Costs for Materials.

3. A markup on the totals of Items 1 and 2 of this subsection 109.7.3 for home office 
overhead and profit of the Contractor, its Subcontractors and suppliers, and any lower 
tier Subcontractors or suppliers, with no mark-ups on mark-ups.

4. Cost for Equipment, based on Blue Book Rates or leased rates, as set forth in Section 
109.7.5(C), or the Contractor’s Actual Costs. 

5. Costs for extended job-site overhead.
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6. Time.

7. Subcontractor quoted Work, as set forth below in Section 109.7.5 (F).”

109.7.5 Force Account Work

C.  Equipment

Paragraph 2, delete sentence 1 which starts; “Equipment leased….”

Paragraph 6, change sentence 2 from “The Contractor may furnish…” to read “If 
requested by the Department, the Contractor will produce cost data to assist the 
Department in the establishment of such rental rate, including all records that are 
relevant to the Actual Costs including rental Receipts, acquisition costs, financing
documents, lease Agreements, and maintenance and operational cost records.”

Add the following paragraph; “Equipment leased by the Contractor for Force Account 
Work and actually used on the Project will be paid for at the actual invoice amount 
plus 10% markup for administrative costs.”

Add the following section;

“F. Subcontractor Quoted Work  When accomplishing Force Account Work that 
utilizes Subcontractor quoted Work, the Contractor will be allowed a maximum
markup of 5% for profit and overhead.”

SPECIAL PROVISION SECTION 110
INDEMNIFICATION, BONDING, AND INSURANCE

Delete the entire Section 110.2.3 and replace with the following:

110.2.3 Bonding for Landscape Establishment Period  The Contractor shall provide a signed, 
valid, and enforceable Performance, Warranty, or Maintenance Bond complying with the 
Contract, to the Department at Final Acceptance.

The bond shall be in the full amount for all Pay Items for work pursuant to Sec 621, 
Landscape, payable to the “Treasurer - State of Maine,” and on the Department’s forms, on
exact copies thereof, or on forms that do not contain any significant variations from the 
Department’s forms as solely determined by the Department.
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The Contractor shall pay all premiums and take all other actions necessary to keep said 
bond in effect for the duration of the Landscape Establishment Period described in Special 
Provision 621.0036 - Establishment Period.  If the Surety becomes financially insolvent, ceases 
to be licensed or approved to do business in the State of Maine, or stops operating in the 
United States, the Contractor shall file new bonds complying with this Section within 10 Days 
of the date the Contractor is notified or becomes aware of such change.

All Bonds shall be procured from a company organized and operating in the United States, 
licensed or approved to do business in the State of Maine by the State of Maine Department of 
Business Regulation, Bureau of Insurance, and listed on the latest Federal Department of the 
Treasury listing for “Companies Holding Certificates of Authority as Acceptable Sureties on 
Federal Bonds and as Acceptable Reinsuring Companies.”

By issuing a bond, the Surety agrees to be bound by all terms of the Contract, including 
those related to payment, time for performance, quality, warranties, and the Department’s self-
help remedy provided in Section 112.1 - Default to the same extent as if all terms of the 
Contract are contained in the bond(s).

Regarding claims related to any obligations covered by the bond, the Surety shall provide, 
within 60 Days of Receipt of written notice thereof, full payment of the entire claim or written 
notice of all bases upon which it is denying or contesting payment.  Failure of the Surety to 
provide such notice within the 60-day period constitutes the Surety’s waiver of any right to 
deny or contest payment and the Surety’s acknowledgment that the claim is valid and
undisputed.

SPECIAL PROVISION SECTION 401
HOT MIX ASPHALT PAVEMENT

401.18 Quality Control Method A & B  Make the following change to paragraph a. QCP 
Administrator; in the final sentence, change “…certified as a Plant Technician or Paving
Inspector…” to “…certified as a Quality Assurance Technologist…”

401.201 Method A  Under a. Lot Size, add the following; “Each lot will be divided into a 
minimum of four sublots for mix properties and five sublots for percent TMD.”

SPECIAL PROVISION SECTION 402
PAVEMENT SMOOTHNESS

Add the following: “Projects to have their pavement smoothness analyzed in accordance with 
this Specification will be so noted in Special Provision 403 - Bituminous Box.”
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“402.02 Lot Size  Lot size for smoothness will be 1000 lane-meters [3000 lane-feet].  A 
sublot will consist of 20 lane-meters [50 lane-feet].  Partial lots will be included in the previous 
lot if less than one-half the size of a normal lot. If greater than one-half the normal lot size, it will 
be tested as a separate lot.”

SPECIAL PROVISION SECTION 502
STRUCTURAL CONCRETE

502.0502 Quality Assurance Method A - Rejection by Resident Change the first sentence to 
read: “For an individual sublot with test results failing to meet the criteria in Table #1, or if the
calculated pay factor for Air Content is less than 0.80……”

502.0503 Quality Assurance Method B - Rejection by Resident Change the first sentence to 
read: “For material represented by a verification test with test results failing to meet the criteria 
in Table #1, the Department will……”

502.0505 Resolution of Disputed Acceptance Test Results Combine the second and third 
sentence to read: “Circumstances may arise, however, where the Department may ……”

SPECIAL PROVISION SECTION 504
REINFORCING STEEL

504.18 Plates for Fabricated Members Change the second paragraph, first sentence from: 
“…ASTM A 898/A 898 M…” to “…ASTM A 898/A 898 M or ASTM A 435/A 435 M as 
applicable and…”

SPECIAL PROVISION SECTION 535
PRECAST, PRESTRESSED CONCRETE SUPERSTRUCTURE

535.02 Materials Change “Steel Strand for Concrete Reinforcement” to “Steel Strand.” Add 
the following to the beginning of the third paragraph; “Concrete shall be Class P conforming to
the requirements in this section. 28 day compressive strength shall be as stated on the plans. 
Coarse aggregate….” 

535.26 Lateral Post-Tensioning Replace the first paragraph; “A final tension…” with
“Overstressing strands for setting losses cannot be accomplished for chuck to chuck lengths of 
7.6 m [25 ft] and less.  In such instances, refer to the Plans for all materials and methods.
Otherwise, post-tensioning shall be in accordance with PCI standards and shall provide the 
anchorage force noted in the Plans.  The applied jacking force shall be no less than 100% of 
the design jacking force.”
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SPECIAL PROVISION SECTION 604
MANHOLES, INLETS, AND CATCH BASINS

604.02 Materials  Add the following:
           “Tops and Traps 712.07

Corrugated Metal Units 712.08
Catch Basin and Manhole Steps 712.09”

SPECIAL PROVISION SECTION 605
UNDERDRAINS

605.05 Underdrain Outlets  Make the following change:

In the first paragraph, second sentence, delete the words “metal pipe”.

SPECIAL PROVISION SECTION 615
LOAM

615.02 Materials  Make the following change:

Organic Content Percent by Volume

Humus “5% - 10%”, as determined by Ignition Test

SPECIAL PROVISION SECTION 618
SEEDING

618.01 Description  Change the first sentence to read as follows: “This work shall consist of 
furnishing and applying seed …..”  Also remove “,and cellulose fiber mulch” from 618.01(a).

618.03 Rates of Application  In 618.03(a), remove the last sentence and replace with the 
following: “These rates shall apply to Seeding Method 2, 3, and Crown Vetch.”

In 618.03(c) “1.8 kg [4 lb]/unit.” to “1.95 kg [4 lb]/unit.” 

618.09 Construction Method  In 618.09(a) 1, sentence two, replace “100 mm [4 in]” with “25 
mm [1 in] (Method 1 areas) and 50 mm [2 in] (Method 2 areas)”

618.15 Temporary Seeding  Change the Pay Unit from Unit to Kg [lb].
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SPECIAL PROVISION SECTION 620
GEOTEXTILES

620.03 Placement  Section (c) 
Title: Replace “Non-woven” in title with “Erosion Control”.
First Paragraph: Replace first word “Non-woven” with “Woven monofilament”.
Second Paragraph: Replace second word “Non-woven” with “Erosion Control”.

620.07 Shipment, Storage, Protection and Repair of Fabric Section (a) 
Replace the third sentence with the following: “Damaged geotextiles, as identified by 
the Resident, shall be repaired immediately.”

620.09 Basis of Payment
Pay Item 620.58: Replace “Non-woven” with “Erosion Control”
Pay Item 620.59: Replace “Non-woven” with “Erosion Control”

SPECIAL PROVISION SECTION 621
LANDSCAPING

621.0036 Establishment Period  In paragraph 4 and 5, change “time of Final Acceptance” to 
“end of the period of establishment”. In Paragraph 7, change “Final Acceptance date” to ““end 
of the period of establishment” and change “date of Final Acceptance” to “end of the period of 
establishment”.

SPECIAL PROVISION SECTION 626
HIGHWAY SIGNING

626.034 Concrete Foundations  Add to the following to the end of the second paragraph: 
“Pre-cast and cast-in-place foundations shall be warranteed against leaning and corrosion for 
two years after the project is completed.  If the lean is greater than 2 degrees from normal or 
the foundation is spalling within the first two years, the Contractor shall replace the foundation 
at no extra cost.”

SPECIAL PROVISION SECTION 637
DUST CONTROL

637.06 Basis of Payment  Add the following after the second sentence of the third paragraph: 
“Failure by the Contractor to follow Standard Specification or Special Provision - Section 637 
and/or the Contractor’s own Soil Erosion and Pollution Control Plan concerning Dust Control 
and/or the Contractor’s own Traffic Control Plan concerning Dust Control and/or visible 
evidence of excessive dust problems, as determined by the Resident, will result in a reduction in 
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payment, computed by reducing the Lump Sum Total by 5% per occurrence per day.  The 
Department’s Resident or any other representative of the Department reserves the right to 
suspend the work at any time and request a meeting to discuss violations and remedies.  The 
Department shall not be held responsible for any delay in the work due to any suspension 
under this item.  Additional penalties may also be assessed in accordance with Special
Provision 652 - Work Zone Traffic Control and Standard Specification 656 - Temporary Soil 
Erosion and Water Pollution Control.”

SPECIAL PROVISION SECTION 639
ENGINEERING FACILITIES

639.04 Field Offices  Change the forth to last paragraph from: “The Contractor shall provide a 
fully functional desktop copier…” to “….desktop copier/scanner…”

SPECIAL PROVISION SECTION 652
MAINTENANCE OF TRAFFIC

652.3.5 Installation of Traffic Control Devices  In the first paragraph, first sentence; change 
“Signs shall be erected…” to “Portable signs shall be erected…” In the third sentence; change 
“Signs must be erected so that the sign face…” to “Post-mounted signs must also be erected 
so that the sign face…”

652.8.2 Other Items  Replace the last paragraph with the following: “There will be no payment 
made under any 652 pay items after the expiration of the adjusted total contract time.”

SPECIAL PROVISION SECTION 656
TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL

656.5.1 If Pay Item 656.75 Provided  Replace the second paragraph with the following: 
“Failure by the Contractor to follow Standard Specification or Special Provision - Section 656
and/or the Contractor’s own Soil Erosion and Pollution Control Plan will result in a reduction in 
payment, computed by reducing the Lump Sum Total by 5% per occurrence per day.  The 
Department’s Resident or any other representative of the Department reserves the right to 
suspend the work at any time and request a meeting to discuss violations and remedies.  The 
Department shall not be held responsible for any delay in the work due to any suspension 
under this item.”
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SPECIAL PROVISION SECTION 703
AGGREGATES

703.06 Aggregate for Base and Subbase Delete the first paragraph: “The material shall
have…” and replace with “The material shall have a minimum degradation value of 15 as 
determined by Washington State DOT Test Method T113, Method of Test for Determination
of Degradation Value (March 2002 version), except that the reported degradation value will be 
the result of testing a single specimen from that portion of a sample that passes the 12.5 mm [½ 
in] sieve and is retained on the 2.00 mm [No. 10] sieve, minus any reclaimed asphalt pavement 
used."

703.07 Aggregates for HMA Pavements Delete the forth paragraph: “The composite blend 
shall have…” and replace with “The composite blend, minus any reclaimed asphalt pavement 
used, shall have a Micro-Deval value of 18.0 or less as determined by AASHTO TP 58. In the 
event the material exceeds the Micro Deval limit, a Washington Degradation test shall be 
performed. The material shall be acceptable if it has a value of 30 or more as determined by 
Washington State DOT Test Method T 113, Method of Test for Determination of Degradation 
Value (March 2002 version) except that the reported degradation value will be the result of 
testing a single composite specimen from that portion of the sample that passes the 12.5mm 
[1/2 inch] sieve and is retained on the 2.00mm [No 10] sieve, minus any reclaimed asphalt 
pavement used."

703.22 Underdrain Backfill Material  Change the first paragraph from “…for Underdrain Type 
B…” to “…for Underdrain Type B and C…”

SPECIAL PROVISION SECTION 709
REINFORCING STEEL AND WELDED STEEL WIRE FABIC

709.03 Steel Strand  Change the second paragraph from “…shall be 12mm [½ inch]
AASHTO M203M/M203 (ASTM A416/A416M)…” to “…shall be 15.24 mm [0.600 inch] 
diameter AASHTO M203 (ASTM A416)…”

SPECIAL PROVISION SECTION 712
MISCELLANEOUS HIGHWAY MATERIALS

Add the following:

“712.07 Tops, and Traps  These metal units shall conform to the plan dimensions and to the 
following specification requirements for the designated materials.
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Gray iron castings shall conform to the requirements of AASHTO M105, Class 30, unless 
otherwise designated.

Carbon steel castings shall conform to the requirements of AASHTO M103/M103M. Grade 
shall be 450-240 [65-35] unless otherwise designated.

Structural steel shall conform to the requirements of AASHTO M183/M183M or ASTM 
A283/A283M, Grade B or better. Galvanizing, where specified for these units, shall conform 
to the requirements of AASHTO M111.

712.08 Corrugated Metal Units  The units shall conform to plan dimensions and the metal to 
AASHTO M36/M36M. Bituminous coating, when specified, shall conform to AASHTO
M190 Type A.

712.09 Catch Basin and Manhole Steps  Steps for catch basins and for manholes shall
conform to ASTM C478M [ASTM C478], Section 13 for either of the following material:

(a) Aluminum steps-ASTM B221M, [ASTM B211] Alloy 6061-T6 or 6005-T5.

(b) Reinforced plastic steps Steel reinforcing bar with injection molded plastic coating 
copolymer polypropylene. Polypropylene shall conform to ASTM D 4101.

712.23 Flashing Lights  Flashing Lights shall be power operated or battery operated as 
specified.

(a) Power operated flashing lights shall consist of housing, adapters, lamps, sockets, 
reflectors, lens, hoods and other necessary equipment designed to give clearly visible
signal indications within an angle of at least 45 degrees and from 3 to 90 m [10 to 300 ft] 
under all light and atmospheric conditions.

Two circuit flasher controllers with a two-circuit filter capable of providing alternate 
flashing operations at the rate of not less than 50 nor more than 60 flashes per minute 
shall be provided.

The lamps shall be 650 lumens, 120 volt traffic signal lamps with sockets constructed to 
properly focus and hold the lamp firmly in position.
The housing shall have a rotatable sun visor not less than 175 mm [7 in] in length
designed to shield the lens.
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Reflectors shall be of such design that light from a properly focused lamp will reflect the 
light rays parallel. Reflectors shall have a maximum diameter at the point of contact with 
the lens of approximately 200 mm [8 in].

The lens shall consist of a round one-piece convex amber material which, when mounted, 
shall have a visible diameter of approximately 200 mm [8 in].  They shall distribute light 
and not diffuse it.  The distribution of the light shall be asymmetrical in a downward 
direction.  The light distribution of the lens shall not be uniform, but shall consist of a small 
high intensity portion with narrow distribution for long distance throw and a larger low 
intensity portion with wide distribution for short distance throw.  Lenses shall be marked 
to indicate the top and bottom of the lens.

(b) Battery operated flashing lights shall be self- illuminated by an electric lamp behind the 
lens.  These lights shall also be externally illuminated by reflex-reflective elements built 
into the lens to enable it to be seen by reflex-reflection of the light from the headlights of 
oncoming traffic.  The batteries must be entirely enclosed in a case.  A locking device 
must secure the case.  The light shall have a flash rate of not less than 50 nor more than 
60 flashes per minute from minus 30 °C [minus 20 °F] to plus 65 °C [plus 150 °F].  The 
light shall have an on time of not less than 10 percent of the flash cycle.  The light beam 
projected upon a surface perpendicular to the axis of the light beam shall produce a 
lighted rectangular projection whose minimum horizontal dimension shall be 5 degrees 
each side of the horizontal axis.  The effective intensity shall not have an initial value
greater than 15.0 candelas or drop below 4.0 candelas during the first 336 hours of 
continuous flashing.  The illuminated lens shall appear to be uniformly bright over its entire 
illuminated surface when viewed from any point within an angle of 9 degrees each side of 
the vertical axis and 5 degrees each side of the horizontal axis. The lens shall not be less 
than 175 mm [7 in] in diameter including a reflex-reflector ring of 13 mm [½ in] minimum 
width around the periphery. The lens shall be yellow in color and have a minimum relative 
luminous transmittance of 0.440 with a luminance of 2854° Kelvin.  The lens shall be 
one-piece construction.  The lens material shall be plastic and meet the luminous
transmission requirements of this specification.  The case containing the batteries and 
circuitry shall be constructed of a material capable of withstanding abuse equal to or 
greater than 1.21 mm thick steel [No. 18 U.S. Standard Gage Steel].  The housing and 
the lens frame, if of metal shall be properly cleaned, degreased and pretreated to 
promote adhesion.  It shall be given one or more coats of enamel which, when dry shall 
completely obscure the metal.  The enamel coating shall be of such quality that when the 
coated case is struck a light blow with a sharp tool, the paint will not chip or crack and if 
scratched with a knife will not powder.  The case shall be so constructed and closed as 
to exclude moisture that would affect the proper operation of light.  The case shall have a 
weep hole to allow the escape of moisture from condensation.  Photoelectric controls, if 
provided, shall keep the light operating whenever the ambient light falls below 215 lx [20 
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foot candles].  Each light shall be plainly marked as to the manufacturer's name and 
model number.

If required by the Resident, certification as to conformance to these specifications shall be 
furnished based on results of tests made by an independent testing laboratory.  All lights 
are subject to random inspection and testing.  All necessary random samples shall be 
provided to the Resident upon request without cost to the Department.  All such samples 
shall be returned to the Contractor upon completion of the tests.

712.32 Copper Tubing  Copper tubing and fittings shall conform to the requirements of ASTM 
B88M Type A [ASTM B88, Type K] or better.

712.33 Non-metallic Pipe, Flexible  Non-metallic pipe and pipe fittings shall be acceptable 
flexible pipe manufactured from virgin polyethylene polymer suitable for transmitting liquids 
intended for human or animal consumption.

712.34 Non-metallic Pipe, Rigid  Non-metallic pipe shall be Schedule 40 polyvinylchloride 
(PVC) that meets the requirement of ASTM D1785. Fittings shall be of the same material.

712.341 Metallic Pipe  Metallic pipe shall be ANSI, Standard B36.10, Schedule 40 steel pipe 
conforming to the requirements of ASTM A53 Types E or S, Grade B. End plates shall be 
steel conforming to ASTM A36/A36M.

Both the sleeve and end plates shall be hot dip galvanized. Pipe sleeve splices shall be welded 
splices with full penetration weld before galvanizing.

712.35 Epoxy Resin  Epoxy resin for grouting or sealing shall consist of a mineral filled 
thixotropic, flexible epoxy resin having  a pot  life  of  approximately  one  hour at  10°C 
[50°F].  The grout shall be an approved product suitable for cementing steel dowels into the 
preformed holes of curb inlets and adjacent curbing.  The sealant shall be an approved 
product, light gray in color and suitable for coating the surface.

712.36 Bituminous Curb  The asphalt cement for bituminous curb shall be of the grade 
required for the wearing course, or shall be Viscosity Grade AC-20 meeting the current 
requirements of Subsection 702.01 Asphalt Cement.  The aggregate shall conform to the 
requirements of Subsection 703.07.  The coarse aggregate portion retained on the 2.36 mm 
[No. 8] sieve may be either crushed rock or crushed gravel.

The mineral constituents of the bituminous mixture shall be sized and graded and combined in a 
composite blend that will produce a stable durable curbing with an acceptable texture.
Bituminous material for curb shall meet the requirements of Section 403 - Hot Bituminous 
Pavement.
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712.37 Precast Concrete Slab  Portland cement concrete for precast slabs shall meet the 
requirements of Section 502 - Structural Concrete, Class A.

The slabs shall be precast to the dimension shown on the plans and cross section and in 
accordance with the Standard Detail plans for Concrete Sidewalk Slab.  The surface shall be 
finished with a float finish in accordance with Subsection 502.14(c).  Lift devices of sufficient 
strength to hold the slab while suspended from cables shall be cast into the top or back of the 
slab.

712.38 Stone Slab  Stone slabs shall be of granite from an acceptable source, hard, durable, 
predominantly gray in color, free from seams which impair the structural integrity and be of 
smooth splitting character.  Natural color variations characteristic of the deposit will be
permitted.  Exposed surfaces shall be free from drill holes or indications of drill holes.  The 
granite slabs in any one section of backslope must be all the same finish.

The granite slabs shall be scabble dressed or sawed to an approximately true plane having no 
projections or depressions over 13 mm [½ in] under a 600 mm [2 ft] straightedge or over 25 
mm [1 in] under a 1200 mm [4 ft] straightedge.  The arris at the intersection of the top surface 
and exposed front face shall be pitched so that the arris line is uniform throughout the length of 
the installed slabs.  The sides shall be square to the exposed face unless the slabs are to be set 
on a radius or other special condition which requires that the joints be cut to fit, but in any case 
shall be so finished that when the stones are placed side by side no space more than 20 mm
[3/4 in] shall show in the joint for the full exposed height.

Liftpin holes in all sides will be allowed except on the exposed face.

SPECIAL PROVISION SECTION 717
ROADSIDE IMPROVEMENT MATERIAL

717.05 Mulch Binder.  Change the third sentence to read as follows:

“Paper fiber mulch may be used as a binder at the rate of 2.3 kg/unit [5 lb/unit].”



 
 
 

Special Provision  Section 102.7.2 (D) 
Effects of Signing and Delivery of Bids 

 
 

By signing and Delivering the Bid, the Bidder acknowledges: 
 
(1) that it understands Cianbro – Reed & Reed, LLC is a joint venture that might submit a 
Bid on this Ledge Cut Project,  
 
(2) that it understands Cianbro – Reed & Reed, LLC is a joint venture that is a party to a 
design-build, best-value contract for the design and construction of the Penobscot River 
Bridge project,  
 
(3) that it understands this Ledge Cut Contract for which the Bidder is submitting a Bid is a 
component of the Penobscot River Bridge project on which Cianbro – Reed & Reed, LLC 
has performed design and construction work,  
 
(4) that Cianbro – Reed & Reed, LLC has already performed, and continues to perform, 
construction and design work within the Project Limits of the Penobscot River Bridge project 
pursuant to the design-build, best-value contract, 
 
(5) that Cianbro – Reed & Reed, LLC has performed design and construction work within the 
Project Limits of this Ledge Cut Project and that this work has impacted the Ledge Cut 
Project for which this Bid is being submitted, 
 
(6) that all Bidders have the option to request a pre-Bid meeting pursuant to Special 
Provision Section 102.5.4 to gain more information about this Ledge Cut Contract and to 
obtain full disclosure about knowledge that Cianbro – Reed & Reed, LLC obtained about this 
Ledge Cut Contract through its work on the Penobscot River Bridge project. 
  
(7) that the provisions in the Contract Documents, including this Special Provision Section 
102.7.2 (D), give the Bidder adequate opportunity to discover all the information that is 
necessary to Deliver a Bid on this Ledge Cut Contract and to discover the same information 
that Cianbro – Reed & Reed, LLC had access to while performing construction and design 
work on the Penobscot River Bridge, 
 
(8) that time is of the essence in the award and execution of this Ledge Cut Contract and the 
Bidder hereby waives all claims of any kind or nature against the Department, including any 
claim that Cianbro – Reed & Reed, LLC had superior knowledge about this Ledge Cut 
Contract, any claim that relates to the Department’s decision to award this Ledge Cut 
Contract and any claim related to whether this contract should, or should not have been, 
awarded to Cianbro – Reed & Reed, LLC. 
 
 
 
 
 



 
 
 
 

Special Provision Section 102.5.4 
Pre-Bid meeting 

 
 
Any Bidder has the option to request that the Department schedule a pre-Bid meeting at a 
time and place that all Bidders will have the opportunity to attend.  The Department will 
provide notice of the date, time and place of the pre-Bid meeting to all parties that have 
requested Bid Documents from the Department.  Any request for a pre-Bid meeting must be 
communicated to the Department no later than July 1, 2004.  If a pre-Bid meeting is 
requested, it shall be scheduled.  Representatives of the Department and Cianbro – Reed & 
Reed, LLC shall be present at the pre-Bid meeting. 
 
Attendees will have the opportunity to ask representatives of the Department and Cianbro – 
Reed & Reed, LLC for documents and other information that relates to this Ledge Cut 
Contract and to request documents and other information related to issues about which any 
Bidder is concerned or which could lead to a Dispute.  Attendees are encouraged to exchange 
information so that all Bidders will be satisfied that Cianbro – Reed & Reed, LLC has no 
superior knowledge of this Contract.  
 
Cianbro – Reed & Reed, LLC shall provide documents and other information in response to 
reasonable requests provided the information relates to this Ledge Cut Contract and it had 
access to the information while it performed work in connection with the design-build, best-
value contract for the Penobscot River Bridge.  The Department shall determine whether the 
requests for information are reasonable.  If Cianbro – Reed & Reed, LLC fails to provide the 
information and documents in response to reasonable requests, then Cianbro – Reed & Reed, 
LLC shall be disqualified from Bidding and shall be ineligible to submit a Bid. 
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SPECIAL PROVISIONS 
SECTION 104 

Utilities 

MEETING
A Preconstruction Utility Conference, as defined in Subsection 104.4.6 of the Standard 
Specifications is required. 

GENERAL INFORMATION
These Special Provisions outline the arrangements that have been made by the Department for 
utility and/or railroad work to be undertaken in conjunction with this project.  The following list 
identifies all known utilities or railroads having facilities presently located within the limits of 
this project or intending to install facilities during project construction 
.

Overview: 
Utility/Railroad Aerial Underground Railroad 

Central Maine Power Company X X  
Adelphia Communications Corporation X X  
Verizon X X  
Maine Department of Transportation X   

Temporary utility adjustments are not anticipated.  

Unless otherwise specified, any underground utility facilities shown on the project plans 
represent approximate locations gathered from available information.  The Department cannot 
certify the level of accuracy of this data.  Underground facilities indicated on the topographic 
sheets (plan views) have been collected from historical records and/or on-site designations 
provided by the respective utility companies.  Underground facilities indicated on the cross-
sections have been carried over from the plan view data and may also include further 
approximations of the elevations (depths) based upon straight-line interpolation from the nearest 
manholes, gate valves, or test pits. 

All adjustments are to be made by the respective utility/railroad unless otherwise specified 
herein.

All clearing and tree removal in areas where utilities are involved must be completed before the 
utilities are able to relocate their facilities. 

Fire hydrants shall not be disturbed until all necessary work has been accomplished to provide 
proper fire protection.
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AERIAL

Summary: 

Utility 
Pole 
Set 

New 
Wires/
Cables 

Trans.
Wires/
Cables 

Remove
Poles 

Estimate
d

Working 
Days

Central Maine Power Company X   X 15 
Adelphia Communications Corporation   X  2 

Verizon X  X  5 
Maine Department of Transportation X  X X -- 

Total: 22

Utility Specific Issues: 

Central Maine Power Company     Tom Atwood 791-1022 
Central Maine Power Company (CMP) has nine (9) poles to relocate in Verona as indicated in 
the pole list included as part of this special provision.  CMP estimates five (5) working days to 
set the poles and (10) working days to transfer to the new pole locations.  CMP also has one guy 
pole to remove in Prospect. Time for removal of the old poles is included in the fifteen (15) 
working day total. 

Any tree removal or tree trimming required within ten feet of the Central Maine Power Company 
conductors must be done by a contractor qualified to work within ten feet of the Central Maine 
Power Company conductors. A list of tree removal contractors qualified to remove trees or limbs 
within ten feet of Central Maine Power Company conductors may be obtained from Tom 
Atwood.

Adelphia Communications Corporation   Steve Bossie  1-877-500-1055 x2421 
Adelphia estimates two (2) working days to transfer their cables to the new pole locations at 
station 392+46, Lt and station 394+75, Rt.. 

Verizon        Bill Redman  990-5244 
Verizon has one pole to up-grade at Sta. 392+46 Lt.  Verizon estimates one (1) working day to 
set this pole, and four (4) working days to transfer their cables to the new pole locations at station 
392+46, Lt and station 394+75, Rt.  

Maine Department of Transportation    Ron Cote  624-3602
The Maine Department of Transportation intends to complete their pole relocations and cable 
transfers by March 15, 2004. 
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Pole List:
Left/ 
Right 

Left/ 
Right

Existing 
Pole # 

Existing 
Station 

LT RT 

Existing  
Offset 

Proposed 
Station 

LT RT 

Proposed 
Offset Comments 

     391+85  X 45  
     393+50  X 45  
 394+45  X 28     Remove old pole 
     394+75  X 30  
     394+75 X    
 396+65  X 68     To Remain 
     396+75  X 26  

 398+31  X 31  
 399+95  X 48     To Remain 
     399+80  X 31  
     401+40  X 26  
 402+35  X 37     To Remain 
     402+52  X 30  

392+46 X 92     Remove old pole 
 392+46 X  92 Verizon pole set 
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SPECIAL PROVISION 
SECTION 104 

COMMUNICATION AND COORDINATION 
(Cooperation with Other Contractors) 

The following is added to Section 104.4.7: 

When separate contracts are awarded to contractors for work within, or adjacent to, the 
limits of the Project, the Contractor shall conduct the Work so as not to interfere with or 
hinder the progress or completion of work being performed by other contractors.  The 
Contractor shall cooperate and coordinate with other contractors working within, or 
adjacent to, the limits of the Project to the extent necessary such that all Contractors 
satisfactorily complete all Work pursuant to the Contracts. 

The coordination by the Contractor shall be timely such that conflicts in the desired use 
of the same area will be identified not less that 14 days ahead of time. All conflicts shall 
be brought to the Project Manager’s attention, in writing, immediately but in no case less 
than ten (10) business prior to the conflict actually happening. Delays incurred by the 
Contractor that have not been identified to the Project Manager as outlined above shall be 
Inexcusable. 
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SPECIAL PROVISION 
SECTION 104 

GENERAL RIGHTS AND RESPONSIBILITIES 
(Prompt Payment of Subcontractors) 

 
 

Subsection 104.5.5  Prompt Payment of Subcontractors of the Standard Specifica-
tions, Paragraph A. Pay When Paid is hereby deleted and replaced with the following: 
 
 104.5.5  Prompt Payment of Subcontractors 
 

A.  Pay When Paid The Contractor shall pay Subcontractors for all Work 
satisfactorily performed and Invoiced by the Subcontractor no later than 30 Days 
from the date of the Contractor receives the Subcontractor’s invoice. 
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SPECIAL PROVISION 
SECTION 104 

GENERAL RIGHTS AND RESPONSIBILITIES 
(Limits on Subcontracting) 

 
 

Subsection 104.5.1  Limits on Subcontracting of the Standard Specifications is hereby 
deleted and replaced with the following: 
 

104.5.1  Limits on Subcontracting  The Contractor shall perform at least 50% of the 
value of the Work with its own Work force, excluding any percentage performed by 
Disadvantaged Business Enterprises in satisfaction of specific Contract goals (if any). 
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PENOBSCOT RIVER CROSSING 
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SPECIAL PROVISION 
SECTION 105 

LEGAL RELATIONS WITH AND RESPONSIBILITY TO PUBLIC 
(NPDES) 

 
 

105.8.2 Permit Requirements This Section is revised by the addition of the following paragraph:  
 
The  Contractor is advised that the Environmental Protection Agency has issued a final National 
Pollutant Discharge Elimination System (NPDES) General Permit for storm water discharges 
from construction sites disturbing more than 5 acres. This permit requires: 
  

• Storm Water Pollution Prevention Plan 
 

• Submission of a Notification of Intent (NOI) at least 48 hours before construction 
commences 
 

• Submission of a Notification of Termination (NOT) when a site has been finally 
stabilized and all storm water discharges from construction activities are eliminated.  

 
If the project's land disturbance is 5 acres or more, the Department will prepare the plan and 
submit the NOI (and NOT). The Contractor shall prepare plans and submit NOI's (and NOT'S) 
for regulated construction activities beyond the project limits (e.g., borrow pits).  
 
The Contractor shall be familiar with and comply with these regulations."  
 



Prospect-Verona 
Prospect Rock Cut 

PIN 7965.51 
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1

SPECIAL PROVISION
SECTION 105

GENERAL SCOPE OF WORK
(Maintenance During Winter Construction) 

The Contractor shall be responsible to plow snow, salt, and sand any disturbed areas in 
the project vicinity to maintain two lanes of traffic.   
   



PROSPECT-VERONA 
ROUTE 1 / PENOBSCOT RIVER BRIDGE 

PIN 7965.51 
February 27, 2004 

 
 

SPECIAL PROVISION 
SECTION 105 

GENERAL SCOPE OF WORK 
(Contractors Safety Program) 

 
 

Subsection 105.2.1 Contractors Safety Program of the Standard Specifications is 
hereby deleted and replaced with the following: 
 
 105.2.1 Contractor’s Safety Program  A copy of the Contractor’s Safety Plan shall 
provided to the Department’s Contracts Section in an electronic media format prior to 
award of the first Contract. The Contractor shall designate which portions such 
submissions it considers confidential business information.  If such program is revised 
during the Contract Time, the Contractor shall provide the updated program to the 
Department.  The Contractor shall comply with its safety program and this Section 105.2 
- Health and Safety.  The Contractor shall be responsible for all claims or damages 
arising from failure to so comply and indemnifies and holds harmless the Department 
from all claims and damages arising from such non-compliance. 
 

 
 



PROSPECT-VERONA 
ROUTE 1 / PENOBSCOT RIVER BRIDGE 
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SPECIAL PROVISION 
SECTION 105 

GENERAL SCOPE OF WORK 
(Construction Surveying) 

 
 

Subsection 105.6.2 Contractor Provided Services of the Standard Specifications 
change the first paragraph by the addition of the following as the second sentence. 

 
“The Contractor is also responsible for providing construction centerline, or close 

reference points, for all Utility Facilities relocations and adjustments as necessary to 
complete the Work.” 

 
 
 
 
 
 
 
 
 



PROSPECT-VERONA 
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PIN 7965.51 
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SPECIAL PROVISION 
SECTION 105

GENERAL SCOPE OF WORK 
(Use of Explosives) 

105.2.6  Use of Explosives, Paragraph B. Blasting Zone – Signage and Flaggers, is 
amended to include the following: 

The Contractor shall define a blasting zone radius of at least 1500 feet.  This 
radius shall extend from any and all points within the project limits on the Prospect 
side of the river.  This zone shall include the entire Fort Knox Park Complex 
(including visitors, personnel, buildings, retaining walls and all other structures 
located on Park property). 

The Contractor shall use a seismograph to record the effects of the blasting on the 
facilities and structures, making available copies of the taped results to the Department.    
The Contractor shall make a visual and photographic inspection of all facilities and 
structures in the specified blasting zone with representatives and /or owners of the 
property as well as the Department prior to blasting and after blasting.  Copies of the 
documentation of the inspections and the photographs shall be provided to the 
Department.  A copy of the individual property’s inspection and photographs shall also 
be provided to the Department for individual property owner.  The Contractor shall 
submit to the Department a blasting procedure for approval, for any blasting. This 
approval may take up to 30 days.  This approval process will be discussed in greater 
detail at the preconstruction meeting. 

1.  Prior to the start of work, the Contractor shall furnish a plan and description of the 
proposed blasting operations for review by the Department’s blasting expert.  The 
plan and description shall include the details of the proposed blasting operations 
including  the number, location, diameter and depth of holes, type and amount of 
explosives to be used, size and nature of charge per hole and per delay, timing and 
length of delays, blasting sequence, measures to be taken to retain debris (such as 
blasting mats), distance to structures and buildings from blast site and other 
information requested by the Department. The Contractor shall also provide proof 
that only a fully qualified, experienced and licensed blaster will direct and carry out 
the work.  The Contractor shall have a blaster that is familiar and has a working 
knowledge of the latest edition of the Blasters’ Handbook. This blaster shall also be



1 of 2 
familiar with the latest revision of the “State of Maine Office of State Fire Marshall 
Rules for the Manufacture, Transportation, Storage and Use of Explosives”.  Both of 
these references must be in the blasters possession on the project at all times.  

2. A time schedule for blasting shall be determined and coordinated with the 
Department and must be approved by the Department  at least one working day (24 
hours) in advance.

3. Regardless of the blasting procedure that is approved, if the property owners or 
Department, or its designated representative determines that blasting is adversely 
affecting the surrounding property or operations, the Department reserves the right to  
suspend the operations of the Contractor until the Contractor has received the 
approval of  the Department’s blasting expert  for any changes in procedures, 
materials, equipment or personnel deemed necessary by the Department to protect 
affected areas, property and personnel.  Any delays resulting from the Contractor’s 
blasting operations being suspended shall be an Inexcusable Delay.

4. The Contractor shall, at his expense, furnish, erect and maintain signs warning of 
blasting operations.  Said signs shall be approved by the Department and shall be 
placed as designated by the contractor and approved by the Department’s blasting 
expert.

2 of 2 
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SPECIAL PROVISION
SECTION 105

GENERAL SCOPE OF WORK
(Road Postings) 

All roads in the vicinity of the project are expected to be posted through the spring 
months except for the following State Routes:  Route 1, Route 1A, Route 3, and Route 
15.
   



PROSPECT-VERONA 
ROUTE 1 / PENOBSCOT RIVER BRIDGE 

PIN 7965.51 
February 26, 2004 

 
 

SPECIAL PROVISION 
SECTION 106 

QUALITY 
 
 

Subsection 106.3.3  Sources of the Standard Specifications, paragraph A. General, is 
deleted and replaced with the following: 

   
A. General.  The Contractor shall furnish all materials and products required to complete 

the work, except as otherwise provided in the Contract.  Unless otherwise specified in 
the Contract, the Contractor shall use only those products contained on the 
Department’s List of Pre-Approved Materials (available on the MDOT internet site - 
www.maine.gov/mdot), if a list is established for that type of product or material. 
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SPECIAL PROVISION 
SECTION 107 

TIME 
(Scheduling of Work) 

 
Subsection 107.4 Scheduling of Work of the Standard Specifications is hereby deleted and 
replaced with the following: 
 
Description Within 21 days of award, the Contractor shall submit to the Resident an update of 
the schedule of work presently developed as part of the design services agreement for approval. 
The schedule of work shall be used to monitor the sequence of construction operations and the 
progress of work. The Schedule of Work shall be in the form specified herein. 
 
Critical Path Method Schedule The construction of this project shall be planned and recorded 
with a Critical Path Method (CPM) schedule in the form of an activity on node (AON) 
diagram. The schedule shall be used for coordinating and monitoring all work under the 
contract including the activity of subcontractors, vendors, and suppliers. 
 

The approval of the schedule by the Resident in no way attests to the validity of the 
assumptions, logic constraints, dependency relationships, resource allocations, manpower and 
equipment, or any other aspect of the proposed schedule. The Contractor is and shall remain 
solely responsible for the planning and execution of work to meet project milestones or contract 
completion dates. 
 

The construction time for the entire project, or any milestone, shall not exceed the 
specified contract time. Logic or activity durations will be revised in the event that any 
milestone or contract completion date is exceeded in the schedule. Any changes to the logic 
must be approved by the Resident. 

 
In the event that a Contractor submits a schedule with a completion time before the 

Contract Completion Time, the Contractor agrees that the Department will not be liable for any 
Compensable Delay claims related to the period between the Contractor's scheduled completion 
time and the Contract Completion Time. 
 
Schedule Requirements: 
 
1. Activity Information: All activity on node diagrams shall include: 

a. Activity ID 
b. Activity Description 
c. Finish to Start relationships with no leads or lags 
 

2. Duration (Working Days): No activity will have duration greater than 15 working days or 
less than one working day. Activity durations expressed in hours will not be allowed unless 
approved by the Resident. If requested by the Resident, the Contractor shall furnish any 
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information needed to justify the reasonableness of activity time durations. Such information 
shall include, but not be limited to, estimated activity manpower, unit quantities, and 
production rates. 
 
3. Procurement and Submittals: Separate procurement into at least two activities, fabrication 
and delivery. When the procurement also requires a submittal to and approval by the 
Department, insure these separate activities are shown in the schedule logic. Insure all work 
activities that require a submittal are preceded by submittal and approval activities. 
 
4. Constraints: Use only contractual constraints in the schedule logic. No other constraints are 
allowed unless approved by the Resident. The disallowance of constraints includes the use of 
activity mandatory start and finish dates. 
 
5. Float: Float is defined as the amount of time between when an activity "can start" (the early 
start) and when an activity "must start" (the late start). Any float shall be for the exclusive use 
of the Contractor, until it is depleted. 
 
6. Activity Codes: Activities shall be identified by codes to reflect the following information 
related to an activity:  

• Responsible party for the accomplishment of each activity (only one party can be 
responsible for an activity). 

• Phase/stage as required by the maintenance and protection of traffic plan and/or the 
Special Provisions. 

• Area/Location 
 
7. Computer Compatibility: The CPM schedule must be processed through a computer and be 
compatible with Primavera Project Planner software, version 5.0 or later, by Primavera 
Systems Inc., Bala Cynwynd, PA. It is the Contractor's responsibility to ascertain the software 
compatibility with the Resident. Initial Schedule Submittal Requirements: 
1. Predecessor/Successor Sort 
2. Total Float/Early Start Sort 
3. Responsibility/Early Start Sort 
4. Area/Early Start Sort 
5. Logic Diagram: produce diagram with not greater than 100 activities per ANSI D (24-inch x 
36-inch) size sheet. Insure each sheet includes title, match data or diagram correlation, and key 
to identify all components used in the diagram. 
6. Color Ghant Chart clearly depicting the critical path. 
7. Narrative discussing general approach to completion of the work. 
 
Schedule Updates. The Contractor shall provide schedule updates as directed by the Project 
Manager. The data date for the update will be approved by the Project Manager. The schedule 
update shall be submitted within three days of the data date. The Project Manager may require 
submission of the updated schedule on electronic media prior to submission of the full update 
package. Updates will not be required more often than monthly. 
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Schedule Revisions. The Contractor will revise the schedule for the following: A delay in 
completion of the project or contractual milestones or actual prosecution of the work which is, 
as determined by the Resident, significantly different than that represented on the schedule: 
Schedule revisions will be considered incidental and shall be provided by the Contractor at no 
additional cost to the Department. 
 
Recovery Schedule If the initial schedule fails to reflect the project's actual plan or method of 
operation, or a contract milestone date is more than 30 calendar days behind, the Department 
may require that a recovery schedule for completion of the remaining contract work be 
submitted. The recovery Schedule must be submitted within seven calendar days of the 
Department's request. The Recovery Schedule shall describe in detail the Contractor's plan to 
complete the remaining contract work by the contract milestone date. The Recovery Schedule 
submittal shall meet the same schedule requirements as the Initial Schedule. The narrative 
submitted with the Recovery Schedule should describe in detail all changes that have been 
made to meet the contract milestone date. The Recovery Schedule will be considered incidental 
and shall be provided by the Contractor at no additional cost to the Department. 
 
Change Orders When a change order is proposed, the Contractor must identify all logic 
changes required as a result of the change order. The Contractor shall include, as part of each 
change order proposal, a sketch showing all schedule logic revisions, duration changes, and the 
relationships to other activities in the approved Initial Schedule. This sketch shall be known as 
the fragment for the change. Upon acceptance of the fragment, the Contractor will revise the 
Initial Schedule or current update. The logic change work required by the change order will be 
considered incidental to the contract work. No separate payment will be made. 
 
Schedule Revisions to Utility Work The Contractor shall provide the utilities ten days notice 
when revisions in the schedule of work affect operations of a utility unless previous 
arrangements have been made with the utility company involved.  
 
Method of Measurement Schedule of work will be measured for payment as one lump sum for 
the initial schedule. Monthly updates will be measured by each unit.  
 
Basis of Payment Schedule of work will be paid for at the contract lump sum price. Upon 
approval of the Initial schedule, the contract lump sum price for the Initial Schedule will be 
paid. There after Monthly schedule updates will be paid for at the contract unit price each, 
when authorized by the Project Manager. 
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SPECIAL PROVISION 

SECTION 107 
TIME 

(Contract Time) 
 

The specified Contract Completion Date is May 15, 2006. 
 
Should the Contract Time be exceeded, in addition to being assessed liquidated damages the 
Contractor shall adjust the method and/or timing of the completion of the work so that there is 
no negative impact to the follow-on contractor’s ability to accomplish its work. Failure to 
comply with this provision as determined by the Department shall result in a supplemental 
liquidated damage of $5,000.00 being assessed the Contractor for each day in which the follow-
on contractor is impeded from the execution of its work. 



PROSPECT-VERONA 
ROUTE 1 / PENOBSCOT RIVER BRIDGE 

PIN 7965.51 
February 27, 2004  

 
 

SPECIAL PROVISION 
SECTION 108 

PAYMENT 
 
 

 Subsection 108.1.2  General Measurement Provisions of the Standard 
Specifications the first sentence is deleted and replaced with the following: 
 
 “The Department will use the US Customary System for all measurements.” 
 
 
 
 
 
 
 
 



PROSPECT-VERONA 
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SPECIAL PROVISION 
SECTION 109 

CHANGES 
(Changes in Quantities) 

 
 

Subsection 109.1.1 Changes Permitted of the Standard Specifications is hereby 
revised by adding the following: 

 
 “There will be no adjustment to Contract Time due to an increase or decrease in 

quantities, compared to those estimated, except as addressed through Contract 
Modification(s).” 
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SPECIAL PROVISION 
SECTION 109 

CHANGES 
(Substantial Changes to Major Items) 

 
 
Subsection 109.1.2  Substantial Changes to Major Items of the Standard Specifica-

tions is hereby revised by adding the following: 
 

“Contract Time adjustments may be made for substantial changes to Major Items 
when the change affects the Critical Path, as determined by the Department” 
 
 
 
 



PROSPECT-VERONA 
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SPECIAL PROVISION 
SECTION 109 

CHANGES 
(Equitable Adjustments to Compensation) 

 
 

Subsection 109.7.2  Basis of Payment of the Standard Specifications is hereby deleted 
and replaced with the following: 
 

109.7.2 Basis of Payment.  Equitable Adjustments will be established by mutual 
Agreement for compensable items listed in Section 109.7.3 Compensable Items, based 
upon Unit or Lump Sum Prices.  If Agreement cannot be reached, the Contractor shall 
accept payment on a Force Account basis as provided in Section 109.7.5 Force Account 
Work, as full and complete compensation for all Work relating to the Equitable 
Adjustment.   
 

Subsection 109.7.3 Compensable Items of the Standard Specifications is hereby 
deleted and replaced with the following: 
 

109.7.3 Compensable Items.  The Contractor is entitled to compensation for the 
following items, with respect to agreed upon Unit or Lump Sum Prices: 
 
1. Labor expenses for non-salaried Workers and salaried foremen. 

 
2. Costs for Materials. 

 
3. A markup on the totals of Items 1 and 2 of this subsection 109.7.3 for home office 

overhead and profit of the Contractor, its Subcontractors and suppliers, and any lower 
tier Subcontractors or suppliers, with no mark-ups on mark-ups. 
 

4. Cost for Equipment, based on Blue Book Rates or leased rates, as set forth in Section 
109.7.5(C), or the Contractor’s Actual Costs.  
 

5. Costs for extended job-site overhead. 
 

6. Time. 
 

7. Subcontractor quoted Work, as set forth below in Section 109.7.5 (F). 
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Subsection 109.7.5 (C), Equipment of the Standard Specifications the first sentence of 
the second paragraph that begins "Equipment leased by the Contractor………." is 
deleted. 

 
Subsection 109.7.5 (C), Equipment of the Standard Specifications the last paragraph 

is deleted and replace with the following: 
 

“If the Department specifies Equipment not listed in the above publication, the 
Department will establish a suitable rate for such Equipment.  If requested by the 
Department, the Contractor will produce cost data to assist the Department in the 
establishment of such rental rate, including all records that are relevant to the Actual 
Costs including rental Receipts, acquisition costs, financing documents, lease 
Agreements, and maintenance and operational cost records.”   
 

Subsection 109.7.5 (C), Equipment of the Standard Specifications the following is 
added: 
 

“Equipment leased by the Contractor for Force Account Work and actually used on 
the Project, the Department will pay for the actual Invoice amount, plus 10% for 
administrative costs.”    
 

Subsection 109.7.5 Force Account Work of the Standard Specifications the follow-
ing is added: 
 

“F. Subcontractor Quoted Work.  When accomplishing Force Account Work that 
utilizes Subcontractor quoted Work, the Contractor will be allowed a maximum markup 
of five percent (5%) for profit and overhead.” 
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SPECIAL PROVISION 
SECTION 110 

INDEMNIFICATION, BONDING AND INSURANCE 
 
 

Section 110 Indemnification, Bonding and Insurance of the Standard Specifications is 
hereby deleted and replaced with the following: 
 
 Scope of Section.  This Section contains general requirements for indemnification, 
bonding, and insurance by the Contractor. 
 
 110.1 Indemnification.  The Contractor agrees to indemnify, defend, and hold 
harmless the Department and its officers, directors, employees, agents and consultants 
from and against all claims, actions, torts, costs, losses, and damages for bodily injury 
(including sickness, disease, or death) and property damage arising out of or relating to 
this Contract or the performance of Work by the Contractor and its Subcontractors, 
subconsultants, Engineers, suppliers, any individuals or entities directly or indirectly 
employed by any of them, or anyone for whose acts any of them may be liable, excepting 
only claims directly and solely caused by the negligence of the Department.  Damages 
covered include, but are not limited to, all Dispute resolution costs including court costs, 
attorney’s fees, and the fees of Engineers and consultants, arbitrators, and other 
professionals related to Dispute defense and preparation. 
 
 This indemnification obligation shall not be limited in any way by any limitation on 
the amount or type of damages, compensation, or benefits payable by or for the 
Contractor or any Subcontractor, sub-consultant, Engineer, supplier, or other individual 
or entity under Workers’ Compensation acts, disability benefit acts, or other employee 
benefit acts. 
 
 110.2 Bonding. 
  

 110.2.1 Bonds.  The Contractor shall provide signed, valid, and enforceable 
Performance and Payments Bonds complying with the Contract.  The Department 
may also require Warranty and Maintenance Bonds for specific items using a 
Contract specific Special Provision.  For a related provision, see Section 103.5 Award 
Conditions of the Standard Specifications.  
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 The Contractor shall procure bonds from a company organized and operating in 
the United States, licensed or approved to do business in the State of Maine by the 
State of Maine Department of Business Regulation, Bureau of Insurance, and listed 
on the latest Federal Department of the Treasury listing for "Companies Holding 
Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable 
Reinsuring Companies". 
 
 The bonds shall each be in the full Contract amount, payable to the “Treasurer - 
State of Maine,” and on the Department's forms, on exact copies thereof, or on forms 
that do not contain any significant variations from the Department’s forms as solely 
determined by the Department. 
 
 By issuing a bond, the Surety agrees to be bound by all terms of the Contract, 
including those related to payment, time of performance, quality, warranties, and the 
Department's self-help remedy provided in Section 112.1 Default of the Standard 
Specifications to the same extent as if all terms of the Contract are contained in the 
bond(s). 
 
 Regarding claims related to any obligations covered by these bonds, the Surety 
shall provide, within 60 Days of Receipt of written notice thereof, full payment of the 
entire claim or written notice of all bases upon which it is denying or contesting 
payment.  Failure of the Surety to provide such notice within the 60-day period 
constitutes the Surety’s waiver of any right to deny or contest payment and the 
Surety’s acknowledgment that the claim is valid and undisputed. 
 
 If the Surety becomes financially insolvent or stops operating in the United States, 
the Contractor shall file new bonds complying with this Section within 10 Days of the 
date the Contractor is notified of such change. 
 
 For a related provision, see Section 106.9.4 Other Warranty Provisions of the 
Standard Specifications.  
 
 110.2.2 Bond for Use of Municipal Roads.  A bond for use of municipal Roads 
may be required as provided in Section 105.5 Hauling of Materials and Equipment of 
the Standard Specifications.  
 
 110.2.3 Bonding for Landscape Subcontractors.  The Contractor shall retain only 
Landscape Subcontractors that provide a signed, valid, and enforceable Performance, 
Warranty, or Maintenance Bond complying with the Contract. 
 
 All Bonds shall be procured from a company organized and operating in the 
United States, licensed or approved to do business in the State of Maine by the State 
of Maine Department of Business Regulation, Bureau of Insurance, and listed on the 
latest Federal Department of the Treasury listing for “Companies Holding Certificates  
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of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring 
Companies.” 
 
 The bonds shall each be in the full Subcontract amount, payable to the “Treasurer 
- State of Maine,” and on the Department’s forms, on exact copies thereof, or on 
forms that do not contain any significant variations from the Department’s forms as 
solely determined by the Department. 
 
 By issuing a bond, the Surety agrees to be bound by all terms of the Contract, 
including those related to payment, time for performance, quality, warranties, and the 
Department’s self-help remedy provided in Section 112.1 Default of the Standard 
Specifications, to the same extent as if all terms of the Contract are contained in the 
bond(s). 
 
 Regarding claims related to any obligations covered by these bonds, the Surety 
shall provide, within 60 Days of Receipt of written notice thereof, full payment of the 
entire claim or written notice of all bases upon which it is denying or contesting 
payment.  Failure of the Surety to provide such notice within the 60-day period 
constitutes the Surety’s waiver of any right to deny or contest payment and the 
Surety’s acknowledgment that the claim is valid and undisputed. 
 
 The Landscape Subcontractor shall pay all premiums and take all other actions 
necessary to keep said bond in effect for the duration of the Landscape 
Subcontractor’s obligations.  If the Surety becomes financially insolvent, ceases to be 
licensed or approved to do business in the State of Maine, or stops operating in the 
United States, the Contractor shall file new bonds complying with this Section within 
10 Days of the date the Contractor is notified or becomes aware of such change. 

 
 110.3 Insurance.  The Contractor shall provide signed, valid, and enforceable 
certificate(s) of insurance complying with this Section.  All insurance must be procured 
from insurance companies licensed or approved to do business in the State of Maine by 
the State of Maine, Department of Business Regulation, Bureau of Insurance.  The 
Contractor shall pay all premiums and take all other actions necessary to keep required 
insurances in effect for the duration of the Contract obligations, excluding warranty 
obligations. 
 

 110.3.1  Workers’ Compensation.  For all operations performed by the Contractor 
and the Subcontractor, the Contractor and each Subcontractor shall carry Workers’ 
Compensation insurance or shall qualify as a self-insurer with the State of Maine 
Workers’ Compensation Board in accordance with the requirements of the laws of the 
State of Maine.  If maritime exposures exist, coverage shall include United States 
Long Shore and Harbor Workers coverage.   
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110.3.2  Commercial General Liability.  With respect to all operations performed 
by the Contractor and any Subcontractors, the Contractor and any Subcontractors 
shall carry commercial general liability insurance in an amount not less than 
$2,000,000.00 per occurrence and $5,000,000.00 in the Aggregate.  The coverage 
must include products, completed operations, and Contractual liability coverages, and 
Insurance Services Office (ISO) form #CG25031185 or equivalent.  The Contractual 
liability insurance shall cover the Contractor’s obligations to indemnify the 
Department as provided in this Contract including Section 110.1 Indemnification.  
The coverage shall also include protection against damage claims due to use of 
explosives, collapse, and underground coverage if the work involves such exposures. 

 
110.3.3  Automobile Liability.  The Contractor shall carry Automobile Liability 

Insurance covering the operation of all motor vehicles including any that are rented, 
leased, borrowed, or otherwise used in connection with the Project.  The minimum 
limit of liability under this Section shall be $2,000,000.00 per occurrence.   
 

110.3.4  Professional Liability.  The Contractor shall not be required to carry a 
Professional Liability Policy for the project.  The Designer on the project shall be 
wholly responsible for the design of the Project, and therefore shall carry a 
Professional Liability Policy as specified in the Design Phase II Project Contract. 

 
110.3.5  Owners and Contractors Protective Liability.  The Contractor shall carry 

an Owners and Contractors Protective (OCP) Policy covering all operations 
performed by the Contractor and any Subcontractor, in an amount not less than 
$2,000,000.00 per occurrence and $5,000,000.00 in the Aggregate, naming the 
Department as the sole insured party under the policy.   
 

110.3.6  All Risk Builders Risk.  The Contractor shall carry Builders Risk 
Insurance, including transit and installation risks, with a policy limit of not less than 
$40,000,000.00, insuring the interests of the Department., the Contractor, and its 
subcontractors, as their interests may appear, providing coverage on an ALL Risk 
basis including, but not limited to, coverage against flood, fire, lightning, wind 
damage, hail, explosion, riot or civil commotion, aircraft and other vehicles, burst 
water pipes, impact, accidental damage and collapse.  
 

Coverage will be extended to materials, supplies, and equipment not yet installed, 
but intended for specific installation in the Work while such materials, supplies, and 
equipment are located at the project site, in transit, or while temporarily located away 
from the project site for the purpose of repair, adjustment or storage at the risk of one 
of the insured parties.  Transit coverage provided under this policy will be limited to 
$5,000,000.00 per occurrence and will be limited to the Continental United States. 
 

This insurance will not cover tools or clothing of workers.  This insurance also 
will not cover tools, equipment, protective fencing, scaffolding, temporary structures,  
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cofferdamming, bracing, or forms owned, rented or used by the Contractor, its 
subcontractors, or uninsured parties and used in the performance of the Work. 

 
The Builder’s Risk policy must be endorsed waiving the carrier’s rights of 

recovery under subrogation against the Department, or its employees, consultants or 
subconsultants rendering services at the Project site, the Contractor, and its 
subcontractors, whose respective interests are insured under said policy. 
 

Said Builder’s Risk policy shall provide that payments by the insurer for all losses 
covered will be made to the Department.  The Department will make monies 
available to the Contractor for rebuilding work damaged by covered perils. 
 

110.3.7  Environmental Impairment.  The Contractor shall carry Environmental 
Impairment insurance to cover the risk of sudden or accidental discharge of pollutants 
during the prosecution of the Work.  The limits of liability for this coverage shall be 
in the amount of $2,000,000.00 per occurrence and $5,000,000.00 in the Aggregate.   
 

110.3.8  Blasting.  When explosives are to be used in the prosecution of the work, 
the Contractor shall carry insurance, in the amount of $2,000,000.00 per occurrence 
and $5,000,000.00 in the aggregate, for protection against damage claim due to such 
use of explosives.   
 
 110.3.9  vacant. 
 
 110.3.10  Administrative & General Provisions 

 
A. Additional Insured.  Each policy with the exception of Workers' Compensation 

and Professional Liability insurance shall name the Department of Transportation 
as an additional insured. 

 
B. Defense of Claims.  Each insurance policy shall include a provision requiring the 

carrier to investigate, defend, indemnify, and hold harmless all named insureds 
against any and all claims for death, bodily injury, or property damage, even if 
groundless. 

 
C. Primary Insurance.  The insurance coverage provided by the Contractor shall be 

primary insurance with respect to the State, its officers, agents, and employees.  
Any insurance or self-insurance maintained by the State for its officers, agents, 
and employees is in excess of the Agent's insurance and shall not contribute with 
it. 

 
D. Reporting.  Any failure to comply with reporting provisions of the policies shall 

not affect coverage provided to the State, its officers, agents, and employees. 
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E. Separate Application.  The insurance provided by the Contractor shall apply 
separately to each insured against whom claim is made or suit is brought, except 
with respect to the limits of the insurer's liability. 
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SPECIAL PROVISION 

SECTION 201 
TIME 

(Clearing the Right of Way) 
 

The following is added to Section 201.03 General: 
 
Prior to beginning any clearing the Contractor shall mark the limits of all the clearing. When 
the clearing is marked the Contractor shall notify the Project Manager that the clearing limits 
are marked. The Project Manager will review the clearing limits and notify the Contractor of 
any required adjustments within three business days. The Contractor shall allow for this review 
time in planning his work. 
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SPECIAL PROVISION
SECTION 203

EXCAVATION AND EMBANKMENT
(Blasted Rock Embankment Construction) 

203.01 Description

 The following sentence is added: 

 This work shall include furnishing all material and equipment, placing and 
compacting Blasted Rock embankment fill and Choke Stone material, as specified herein, 
and shown on the drawings. 

MATERIALS

203.02 Material Requirements.

 The following paragraphs are added to the end of the section. 

Blasted Rock Fill shall consist of well-graded, hard, durable blasted rock; or a 
mixture of blasted rock and sand and gravel with a maximum size of 3 ft. 

Choke Stone shall meet the material requirements of MDOT 703.06 Type D 
Aggregate for Subbase and will meet the gradation requirements as provided in the table 
that follows: 

Choke Stone 

Sieve Designation Percentage by Weight Passing 
Square Mesh Sieves 

9 inch 230 mm 100 
2 inch 50 mm < 75 
¾ inch 20 mm 30 - 35 
¼ inch 6.3 mm  >15 
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CONSTRUCTION REQUIREMENTS 

203.15 Construction of Rock Embankments
The first sentence of the first paragraph is replaced with: 

The material for Blasted Rock Fill embankments shall be placed in layers not 
exceeding 915 mm (3 ft) in uncompacted thickness. 

The following paragraphs are inserted before the second paragraph: 

The method of compaction for Blasted Rock Fill embankment for this project will 
be as follows.  Blasted Rock Fill shall be placed in lifts and compacted using a Heavy, 
Self-Propelled Vibratory Drum Roller with a minimum drum weight of 67 kN (15,000 
pounds) and a minimum dynamic force of 178 kN (40,000 pounds).  A minimum of eight 
(8) roller passes will be required.

 The first lift of fill over the top of Blasted Rock Fill shall be a Choke Stone layer 
at least 230 mm (9 inches) thick, except where located directly under the abutment 
shelves and temporary pier shelf, where the layer shall be at least 460 mm (18 inches) 
thick.  The Choke Stone shall meet the material and gradation requirements indicated in 
Section 203.02 of this special provision.

The Choke Stone shall be placed in layers not exceeding 230 mm (9 inches) in 
uncompacted thickness.  Compaction requirements for Choke Stone shall be the same as 
the requirements for compaction of Blasted Rock fill, except that six (6) roller passes will 
be required. 

203.18 Method of Measurement
The following paragraph is inserted after the second paragraph: 

There will be no separate measurement for payment for processing, hauling, 
placing or compaction of Blasted Rock Fill and Choke Stone for embankment 
construction.

203.19 Basis of Payment.
The following paragraph is inserted before the tenth paragraph: 

Blasted Rock Fill and Choke Stone may be processed from Unclassified 
Excavation material available on the project.  No additional payment will be made for 
providing sand and gravel material for mixing, loading, transporting, processing, 
unloading, placing, compacting, disposing of excess material, or providing, preparing, or 
restoring the processing work area, but will be considered included in these contract 
items.  



PROSPECT-VERONA
PENOBSCOT RIVER CROSSING 
PIN 7965.51  
June 16, 2004 

Page 1 of 11

SPECIAL PROVISION 
SECTION 203

EXCAVATION AND EMBANKMENT 
(CONTROLLED BLASTING) 

Section 203 – EXCAVATION AND EMBANKMENT, is amended to include the following: 

PART 1 - GENERAL 

1.01 SUMMARY

A. Section includes: 

1. The work to be done under this Special Provision includes furnishing all labor, equipment, 
materials and services, and performing operations required to fragment and excavate materials 
classified as rock utilizing controlled blasting procedures specified herein to the grades and 
limits indicated on Drawings such that damage is prevented to adjacent bridge, structures, 
property (including the entire Fort Knox Park Complex-visitors, personnel, buildings, retaining 
walls and all other structures located on park property) and work, and such that damage is 
minimized to adjacent rock, and such that resulting ground vibrations and air blast 
overpressures are consistently maintained below the maximum levels specified in this Special 
Provision.

2. The purpose of the controlled blasting is to create a stable rock face with a fall zone to protect 
the traveling public from rock fall hazard. 

3. Work shall include protecting existing structures, adjacent property, workers, Department 
personnel and consultants, and the general public from damage or injury from improper 
handling of explosives, flyrock, excessive ground vibrations and/or excessive air blast 
overpressure levels. 

4. Work shall include furnishing, installing, and implementing an audible warning system to 
indicate impending blasting, as well as familiarizing workers, Department personnel and 
consultants, and the general public with the system implemented. 

1.02 SYSTEM DESCRIPTIONS

Definitions:

1. Earth is defined as all materials not classified as rock. 

2. Rock is defined as naturally-occurring, intact material that cannot be broken and removed by 
large power excavation equipment, and requires the use of hoe rams, systematic drilling and 
blasting, or other mechanical means to fracture and remove.  Boulders over two cubic yards in 
volume located within soil in open excavation or in trenches requiring the use of hoe rams, 
drills, or explosives for removal are also defined as rock excavation.  Rock does not include 
boulders less than two cubic yards in volume, or loose, weathered, or fragmented rock which 
can be excavated with a large backhoe. 

1.03 QUALITY ASSURANCE

A. Qualifications:
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Persons responsible for blasting shall be licensed blasters and shall have acceptable experience 
in similar excavations in rock and controlled blasting techniques. 

B. Pre-Blast Surveys:

1. Prior to start of earth/rock excavation or blasting work, the Contractor shall engage a 
qualified independent firm, qualified by training and experience to conduct a pre-blast 
condition survey of Fort Knox Park (including all buildings, structures and retaining 
walls), the existing bridge foundations and abutments, and all existing residential structures 
adjacent to the site, or in the vicinity of the site.  This survey will include as a minimum all 
residential structures within 1000 feet of blasting areas. 

The Contractor shall give notice in writing to the owners and tenants of the properties 
concerned of the dates on which surveys are to be made, so that they may have 
representatives present during the examination.  The Contractor shall provide copies of all 
notices to the Department. 

The survey shall consist of a description of the interior and exterior condition of the 
various structures examined.  Descriptions shall locate any existing cracks, damage, or 
other defects, and shall include such information that will make it possible to determine the 
effect, if any, of the construction operations on the defect.  Where significant crack or 
damage exists, or for defects too complicated to describe in words, photographs shall be 
taken and made part of the record. 

The Contractor’s record of the pre-blast condition survey shall consist of written 
documentation and photographs of the conditions identified, or a good quality videotape 
survey with appropriate audio description of conditions and defects.  Prior to start of work, 
one copy of the Contractor’s record of condition survey for each property/structure shall be 
submitted to the Department for review and retention. 

Upon completion of all earth/rock excavation and blasting work, the Contractor shall make 
an examination similar to the pre-construct ion survey of any properties, structures, and 
conditions where complaints of damage have been received or damage claims have been 
filed, and give notice to all interested parties so that they may be present during the final 
examination.  Records of the final examination shall be distributed the same as the original 
pre-construction survey. 

2. The Contractor may, at no additional cost to the Department, conduct additional pre-blast 
surveys of structures in the area. 

3. The Department will make a similar examination of any properties, structures, and 
conditions where damage claims have been filed.  Records of the damage claim 
examination will be made available to the Contractor. 

C. Codes, Permits and Regulations:

1. The Contractor shall comply with all applicable Federal, State, and Local laws, rules, 
ordinances and regulations governing the transportation, storage, handling and use of 
explosives.  All labor, materials, equipment and services necessary to make the blasting 
operations comply with such requirements shall be provided without additional cost to the 
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Department. 

2. The Contractor shall obtain and pay for all permits and licenses required to complete the 
work of this Special Provision. 

3. In case of conflict between regulations or between regulations and Specifications, the 
Contractor shall comply with the strictest applicable codes, regulations, or Specifications.

D. Blasting Limit Criteria:

1. Existing Structures: 

a. Peak Particle Velocity Limits - At Fort Knox Park, and the existing bridge, the 
maximum Peak Particle Velocity (PPV) shall not exceed the limits in the table below. 

b. Peak Particle Velocity Limits – At existing residential structures and other buildings 
near the site, the maximum Peak Particle Velocity (PPV) shall not exceed the highest 
value allowed by the table below. 

c. Air blast Overpressure Limit - The Contractor shall conduct all blasting activity in 
such a manner that the peak air blast overpressure measured at the location relative to 
the blasts of the nearest above-ground, occupied structure and at Fort Knox Park 
(considering wind direction) shall not exceed 0.013 psi. 

2. Blasting Vibration Limits for Curing Concrete:   

a. Type A Concrete – This includes mass concrete that cannot undergo structural 
bending, such as footings. 

Age of Concrete Allowable PPV (in/sec)
7 days 2.0

> 7 days 3.0 

b. Type B Concrete – This includes concrete that is capable of undergoing structural 
bending, such as walls, structural slabs. 

Age of Concrete Allowable PPV (in/sec)
7 days 1.0

> 7 days 2.0 

Blasting shall not be permitted within 40 ft. of new concrete footings, slabs, or walls, 
unless a blast plan for the specific blasts is forwarded by the Contractor and approved 
by the Resident. 

Distance from Blast to Structure Maximum PPV
0 to 100 ft. 2.0 in./sec 

100 to 200 ft. 1.75 in./sec 
200 to 300 ft. 1.5 in./sec 
300 to 500 ft. 1.0 in./sec 
over 500 ft. 0.50 in./sec 
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3. The Contractor shall comply with the Blasting Limit Criteria during all blasting and rock 
excavation.  Any adjustments to the drilling and blasting program and procedures 
necessary to comply with the Blasting Limit Criteria shall be made by the Contractor 
during execution of the work at no expense to the Department. 

E. Blast Monitoring:

1. The Contractor shall conduct blast vibration monitoring of every blast round required to 
excavate rock during the conduct of construction. Monitoring shall include at least two 
seismographs at the nearest adjacent structures and two additional seismographs at the 
nearest Fort Knox Park structure. 

2. The Contractor shall notify the Resident one hour prior to each blast. 

3. The Contractor may perform additional blast monitoring at no additional cost to the 
Department. 

4. Blast monitoring shall be conducted by qualified professionals trained in the use of a 
seismograph, and records shall be analyzed and results reported by persons familiar with 
analyzing and reporting the frequency content of a seismograph record. 

5. All instrumentation proposed for use on the project shall have been calibrated within the 
previous twelve (12) months to a standard that is traceable to the National Bureau of 
Standards.  Characteristics of required instrumentation are listed below: 

a. Measure the three (3) mutually perpendicular components of particle velocity in 
directions vertical, radial, and perpendicular to the vibration source. 

b. Measure and display the maximum peak particle velocity component and airblast 
overpressure, and the frequencies of each. The readings must be displayed and 
readable in the field, immediately after each blast. 

c. Furnish a permanent time history record of particle velocity waveforms and airblast 
overpressure waveforms. 

F. Blast Monitoring Reports:

Within 24 hours following each blast, a Blast Monitoring Report shall be submitted to 
the Resident.  Any vibrations close to or exceeding the specified limits will be 
immediately reported to the Resident. 

G. The Contractor shall cooperate with the Resident in permitting observation of the Contractor's 
drilling and loading procedures, as well as in providing detailed information on blasting 
operations.

H. The Contractor shall be completely responsible for all damages resulting from the blasting 
operations and shall, as a minimum, take whatever measures are necessary to maintain peak air 
blast overpressure and peak particle velocities within the specified limits.  Modifications to 
blasting and excavation methods required to meet these requirements shall be undertaken at no 
additional cost to the Department. 
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general public that a blast is about to occur. 

9. Submit a certificate of insurance documenting that liability insurance coverage in an 
amount no less than $2,000,000 will be in force for the duration of blasting at the 
site. The Contractor shall ensure that all damage claims will be honored, pursuant to 
the terms of the insurance policies and/or applicable state law. 

10. Submit a copy of the blasting permit(s) obtained to conduct blasting on the site (when 
received).

B. Progress Submittal:

1. In the event that the Contractor's design round results in ground vibrations and/or air blast 
overpressures which exceed the blasting limit criteria specified in this Special Provision, the 
Contractor shall immediately revise the round design appropriately and submit the revised 
round design to the Resident for review.  The Contractor shall allow sufficient time for 
review, and shall not conduct additional blasting until the revised blast round design is 
approved.

2. Review by the Department of blast designs and techniques shall not relieve the Contractor 
of responsibility for the accuracy, adequacy and safety of the blasting, exercising proper 
supervision and field judgment and producing the results within the blasting limits required 
by this Special Provision. 

3. The Contractor shall report to the Resident in writing all blasting complaints received by the 
Contractor within 24 hours of receipt.  Each blast complaint report shall include the name 
and address of the complainant, time received, date and time of blast complained about, and 
a description of the circumstances which led to the complaint.  

C. The time period(s) specified for submittal are the minimum required by the Resident to review, 
evaluate and respond to the Contractor.  If, after review, the Resident requires re-submission for 
any reason, the specified time period(s) shall commence upon the date of receipt of the 
re-submittal(s).  The Contractor is responsible for scheduling specified submittal and 
re-submittal so as to prevent delays in the work. 

1.05 INDEMNITY

D. Notwithstanding full compliance with this Special Provision, approval of blasting plan, 
and successful limitation to maximum peak particle velocity and air blast overpressure 
noted above, the Contractor shall be solely responsible for any damage, direct or 
indirect, arising from blasting and shall hold the Department and their consultants 
harmless from any costs, liens, charges, claims or suits, including the costs of defense, 
arising from such damage, real or alleged.  The Department and their consultants shall 
be additionally-named insured on any insurance policy covering blasting carried by the 
Contractor, and this requirement shall also be enforced on any subcontractor. 

PART 2 – EXECUTION 

3.01 MINIMUM SAFETY PRECAUTIONS
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I. Airborne Dust and Noise Limits:  The Contractor shall take precautions, such as the use of 
water, vacuums, and mufflers, to minimize noise and dust from air track drilling operations, 
and shall keep noise and airborne dust levels at off site residences below regulatory limits. 

1.04 SUBMITTALS 

A. Advance Submittal:

The Contractor shall submit the following information to the Resident at least ten (10) business 
days prior to commencing drilling and blasting operations.  It is the Department's intent to 
respond to the major items in the Contractor's submittal within five (5) business days after 
receipt.

1. Sequence and schedule of blasting rounds, including the general method of 
developing the excavation, lift heights, etc. 

2. Listing of inclinometer device to be used to accurately position drill angle on all drill 
rigs, complete with catalog cuts, specifications, and operation procedures. 

3. Include the following blast round details: 

a. Diameter, spacing, burden, depth, and orientation of each blast hole for each round design, 
including test blasts, production blasts, and blasts where perimeter control methods are 
required.

b. Nomenclature and amount (in terms of weight and number of cartridges) of explosives and 
distribution of charge to be used within each hole, on each delay, and the total for the blast. 

c. Nomenclature and type of detonators; delay pattern wiring diagram for the round: type and 
capacity of firing source, size, type and location of safety switches and lightning gap. 

d. Type and location of stemming to be used in holes. 

e. Calculations of anticipated vibration levels at the nearest adjacent structures. 

4. Methods of matting or covering of the blast area in open excavations to prevent flyrock and 
excessive air blast overpressure. 

5. Written evidence of the licensing, experience and qualifications of the blasters who will be 
directly responsible for the loading of each shot and for firing it. 

6. Name and qualifications of the person(s) responsible for design and directing the blasting.
This submittal shall document by project lists and samples of blasting round design 
calculations that the person has the required experience in controlling open-cut blast 
vibrations in blasting rounds of the type required on the project. 

7. Name and qualifications of the firm responsible for conducting the pre-blast survey. 

8. Details of an audible advance signal system to be employed at the job site as a 
means of informing workers, Department personnel or its representatives, and the 
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A. Clearing the Danger Area before Blasting:  No blasting shall be permitted until all personnel in 
the danger area have been removed to a place of safety.  A loud, audible, warning system, 
devised and implemented by the Contractor, shall be sounded before each blast.  The Contractor 
shall familiarize all personnel on the project and the general public with the implemented 
system.  The danger area shall be patrolled before each blast to make certain that it has been 
completely cleared, and guards shall be stationed to prevent entry until the area has been cleared 
by the blaster following the blast. 

The contractor shall also be responsible for patrolling the Fort Knox Park property, located to 
the North and West of the work area.  No blasting shall be permitted until the Contractor has 
determined that no person is within 300 feet of the blasting area. 

B. Explosives shall be stored, handled and employed in accordance with federal, state, and local 
regulations.

C. No explosives, caps, detonators or fuses shall be stored on the site during non-working hours. 

D. The Contractor shall be responsible for determining any other safety requirements unique to 
blasting operations on this particular site so as not to endanger life, property, utility services, 
any existing or new construction, or any property adjacent to the site.  

E. No requirement of, or omission to require, any precautions under this Contract shall be deemed 
to limit or impair any responsibility or obligations assumed by the Contractor under or in  
connection with this Contract; and the Contractor shall at all times maintain adequate protection 
to safeguard the public and all persons engaged in the work, and shall take such precautions as 
will accomplish such end, without undue interference to the public.  The Contractor shall be 
responsible to pay for any damage to adjacent structures including all Fort Knox Park 
structures, resulting from work executed under this Special Provision. 

2.02 TEST BLASTING

The initial blasting at the site shall be a series of three test blasts, for the purpose of assessing 
the vibration attenuation characteristics at the site and the effectiveness of perimeter control 
blasting measures.  Test blasts shall take place at the locations designated by the Resident.  A 
minimum scaled distance (R/W1/2) of 80 ft/lb1/2 shall be used for test blasts where R is the 
distance to the nearest residential structure or Fort Knox Park and W is the maximum charge 
weight per delay.  Blast rock shall be removed from the face at the test blast locations to allow 
for inspection of perimeter control blasting results. 

2.03 GENERAL BLASTING PROCEDURES

A. Blasting shall be limited to between the hours of 8:00 A.M. and 5:00 P.M. Monday through 
Saturday or as otherwise restricted by the Department.  No blasting shall be conducted on 
Sundays, holidays, or other times unless prior written permission is received from the Resident. 

B. The Contractor shall notify the Resident at least 48 hours before blasting operations are to 
commence, and at least 24 hours prior to recommencing blasting if operations are suspended for 
any reason. 

C. The Contractor shall conduct blasting operations such that damage is prevented to adjacent 
structures including Fort Knox Park, property, and work, and such that peak particle velocity 
and air blast overpressure levels do not exceed the maximum specified limits at the locations 
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specified.

D. In order to ensure good bearing material for the roadway, the Contractor shall conduct blasting 
such that overbreak and fracturing of rock is minimized below the required subgrade level.  
Subdrill (depth of blasthole below required subgrade) should be kept to the minimum necessary 
to adequately fragment and remove the rock to the limits of excavation.  Subdrill shall not 
exceed 2 ft. unless the Contractor has submitted an advance written request to the Resident 
indicating why additional subdrill is required. 

E. No free-flowing, pourable or pumpable explosives shall be used unless approved in writing by 
the Resident.  All explosives shall be in cartridges or other semi-rigid containers. 

F. Prior to each blast the Contractor shall verbally notify each private residence within the blast 
area of the impending blast. Upon completion of this verbal notification The Contractor shall 
notify the Project Manager, in writing, that the notifications have been made. Failure to comply 
with this provision shall result in liquidated damages $1000 being assessed for each failure to 
notify. 

G. Immediately after blasting, the Contractor shall have sufficient equipment available at the site to 
clean pavement of blastrock.  The Contractor shall also use, as required, a mechanical sweeper 
to control dust and small stones. 

H. Any traffic delays shall be limited to those described in Special Provision 652—Maintenance of 
Traffic (Traffic Control) 

I. At the completion of each blast round, the Contractor shall collect the presplitting fragmented 
rock and dispose of all material outside the limits of the Prospect Rock Cut area as indicated on 
the drawings (reuse on project) or as otherwise determined by the Contractor. 

J. If the blasting and rock excavation is performed using multiple lifts, any remaining bench shall 
be less than 2.5 feet in width. 

2.04 BOREHOLE DEVIATION MEASUREMENTS

A. In order to assure adequate rock fragmentation, minimize the damage to remaining rock beyond 
the excavation limits, and minimize the possibility of excessive throw of rock onto the highway, 
the Contractor shall utilize borehole deviation techniques in order to determine the actual 
burden (distance to free face) for selected production and perimeter holes. 

B. For perimeter blast holes greater than twenty (20) feet in length a borehole deviation survey 
shall be completed for every fourth perimeter hole.  For production blast holes adjacent to an 
open face adjacent to Route 1 and greater than 20 ft. in length, a borehole deviation survey shall 
be completed for every fourth production hole in the exterior row of blast holes.  The borehole 
deviation survey system shall be capable of measuring deviation along two axes: one parallel to 
the excavation limits, and one perpendicular to the excavation limits.  It should be able to 
survey a 2 in. to 3 ½ in. diameter hole, up to 110 feet deep, to approximately 30 degrees, at an 
accuracy of 0.10 degrees.  One acceptable system would be the “Boretrack” borehole deviation 
survey system. 

2.05 SPECIAL PERIMETER CONTROL BLASTING PROCEDURES
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A. Special perimeter control blasting shall be conducted as required to control the limits of the 
excavation.

B. Pre-Splitting:

1. If used, pre-split blast holes shall be loaded and fired separately before the main round to 
create a fracture plane along the perimeter of the excavation. 

2. Pre-split holes shall be string-loaded or space-loaded with light, distributed charges and 
shall be thoroughly stemmed for the full length of hole with sand.  The top of the hole, for a 
minimum of 18 inches, shall be unloaded and stemmed with crushed stone stemming. 

3. Spacing, burden, hole diameter and loading shall be maintained within the guidelines listed 
in Table I unless deviation from the guidelines is approved by the Resident based on 
observed field performance. 

TABLE I
PRE-SPLITTING GUIDELINES

    HOLE             HOLE          COLUMN LOAD 
DIAMETER                     SPACING      CHARGE CONCENTRATIONS     
      (in.)                (ft.)                                  (lb./ft.)  

1.5 to 2.5       1.0 to 1.5       0.06 to 0.15    
3.0 to 4.0       1.5 to 2.0        0.10 to 0.20 

4. Use of one or more strands of 400 grain/ft PRIMA-CORD, such as manufactured by the 
Ensign-Bickford Company, or equivalent, as a string-loaded column charge, will meet the 
required low level of column charge concentrations for pre-split holes. 

5. The bottom charge concentration within the bottom 1 to 3 feet of hole shall be 
approximately two (2) times the column charge concentration. 

6. Pre-split holes shall be fired simultaneously if particle velocity and air blast 
considerations will permit.  Otherwise, groups of pre-split holes in segments along 
the pre-split line shall be systematically fired with millisecond (MS) delays. 

7. Pre-split holes shall not deviate more than 6 inches out of alignment over the full 
maximum vertical lift height. 

8. Loading of the first-row-in of production holes shall be approximately 50 percent of normal 
production hole loading. 

9. First-row-in production blast holes shall be drilled at an angle to avoid the concentration of 
explosive charge in close proximity to the perimeter face. 

C. Cushion Blasting:
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1. If used, cushion blast holes shall be loaded and fired separately after the main round to 
ensure a free face and equal burden. 

2. Cushion blast holes shall be string-loaded or space-loaded with light charges, and shall be 
thoroughly stemmed with a minimum of 18 inches of crushed stone stemming, or other 
material capable of maintaining explosive gas pressures.  Spacing, burden, blast hole 
diameter and loading shall be maintained within the guidelines listed in Table II. 

TABLE II

CUSHION BLASTING GUIDELINES 

HOLE                      HOLE            COLUMN LOAD CHARGE 
DIAMETER SPACING BURDEN          CONCENTRATIONS 
(in.)                           (ft.)                   (ft.)                                  (lb./ft. )

1.5 - 2.0    1.0 - 1.5    2.5 - 3.0    0.06 - 0.15 

2.5 - 4.0    1.5 - 2.0    3.0 - 3.5   0.10 - 0.25 

NOTE: Small diameter, unloaded guide holes shall be used if required for 
satisfactory results, located midway between each cushion blast hole. 

3. The first row of drill holes in from the perimeter row shall be loaded with not more than 
four times the charge weight indicated in the above table.  Spacing and burden of first 
row-in holes shall be decreased sufficiently from those of other production holes to ensure 
that the perimeter holes have a free face and equal burden for the full depth of the round.
The first-row-in production holes shall be drilled at an angle to avoid the concentration of 
explosive charges in close proximity to the perimeter face. 

4. Use of one or more strands of 400 grain/ft. PRIMA-CORD, such as manufactured by the 
Ensign-Bickford Company, or equivalent, as a string-loaded column charge, will meet the 
required low level of column charge concentrations for cushion blast holes. 

2.06 MEASUREMENT AND PAYMENT

A. Method of Measurement

1. Rock removed in accordance with this Special Provision will be paid using the neat lateral 
and horizontal limits indicated on the Drawings, and the measured quantity shall be an in-
place measurement.  If the blasting and rock excavation is performed using multiple lifts, 
any remaining bench shall be less than 2.5 feet wide and any additional excavation required 
as a result of the benching shall not be measured for payment. 

2. There will be no separate measurement for conducting pre-blast surveys, or installing, 
maintaining and monitoring blast instrumentation, borehole deviation surveys, collecting 
blast debris, disposal of materials and all other work noted above. All cost in connection 
therewith will be considered incidental. 

3. Production holes will not be measured for payment. 
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4. Special perimeter control blasting procedures (Section 3.05) at the perimeter of the 
rock slopes shall be measured by the linear foot of presplit or cushion blast hole, 
measured from the collar of the hole to a depth six inches below the finished ditch 
line.  Holes which deviate from the correct alignment by more then six inches or 
one percent of the hole depth (whichever is greater) shall not be measured for 
payment. 

B. Basis of Payment

1. Rock removed in accordance with this Special Provision will be paid for at the contract unit 
price per cubic yard for Pay Item 203.22 – Unclassified Excavation. Work associated with 
conducting pre-blast surveys, blast monitoring, borehole deviation surveys, collecting blast 
debris disposal of materials and all other work noted above will not be paid for separately 
but are considered incidental to the contract unit price for Pay Item 203.22. 

2. Payment for special perimeter control blasting (Section 3.05) will be paid for at the contract 
unit price per linear foot for Pay Item 203.211 – Presplitting Rock. 

Payment will be made under: 

Pay Item        Pay Unit

203.211 Presplitting Rock     Linear Foot 
203.22 Unclassified Excavation    Cubic Yard  
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                                    SPECIAL PROVISION
SECTION 403

HOT MIX ASPHALT PAVEMENT 

Desc. of Grad.           Item     Bit Cont. Total        No. Of          Comp.
Course Design      Number % of Mix        Thick       Layers           Notes

Approach Travelway,
and Turn Lanes

Base              19.0mm         403.207          N/A              5”           2/more        5,8,11,15                        
Sideroads

Base              19.0mm         403.207          N/A             2 ½”        1/more        5,8,11,15                         
Islands, Misc.

Wearing         9.5mm          403.209        N/A     2”           2/more        2,3,9,13         

COMPLEMENTARY NOTES

2.  The density requirements are waived. 
3.  The design traffic level for mix placed shall be <0.3 million ESALS. 
5.  The aggregate qualities shall meet the design traffic level of 3 to <10 million ESALS for mix         
     placed under this contract. The design, verification, Quality Control, and Acceptance tests for
     this mix will be performed at 75 gyrations. (Ndesign) 
8.  Section 106.6 Acceptance, (2) Method B. 
9.  Section 106.6 Acceptance, (2) Method C
11. A mixture meeting the gradation of 12.5 mm hot mix asphalt may be used at the option of  
      the contractor. Lift thicknesses may be required to be modified, as approved by the Resident.   
13. A mixture meeting the requirements of section 703.09 Grading ‘D’, with a minimum PGAB          
      content of 6%, and the limits of Special Provision 401, Table 9 (Drives and Sidewalks) for
      PGAB content and gradation may be substituted for this item. A job mix formula shall be               
      submitted to the department for approval. 
15. Any base or binder mix left exposed to traffic over the winter shall have a layer of 12.5 mm  
      mix substituted for the 19mm mix.  If this substitution is made, the specified layers may need  
      to be modified, as approved by the Resident.

Tack Coat
A tack coat of emulsified asphalt, RS-1 or HFMS-1, Item 409.15 shall be applied to any existing 
pavement at a rate of approximately 0.025 gal/yd², and on milled pavement approximately  0.5 
gal/yd²,  prior to placing a new course. A fog coat of emulsified asphalt shall be applied between 
shim / intermediate course and the surface course, at a rate not to exceed 0.025 gal/yd².    

Tack used between  layers of pavement will be paid for at the contract unit price for Item 409.15 
Bituminous Tack Coat.  
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SPECIAL PROVISION 
SECTION 510

SPECIAL DETOURS 

510.01  Description  The following is added to this subsection: 
To maintain two lanes of traffic in Verona, a temporary relocation of Route 1 will be 
required.

510.03 Vehicular and Pedestrian Traffic Not Separated
The following is added to this subsection:

The approximate location of a temporary retaining wall is shown on the Plans.  This wall 
shall be designed and sealed by a Professional Engineer, registered in accordance with 
the laws of the State of Maine, and shall be designed according to current American 
Association of State Highway Officials (AASHTO) and MDOT Bridge Design Guide 
standards. The Contractor shall submit detailed plans and design computations for the 
temporary wall to the Project Manager at least 15 days before construction of the wall 
begins.

The temporary retaining wall shall be designed to support all loads associated with 
maintaining traffic on the existing bridge, as well as all loads associated with maintaining 
traffic on the new bridge; these loads shall include the Future Pavement and Subbase and 
the Future Fill shown on the plans.  Future Final Sideslopes will be placed by others, 
once the existing bridge approach spans have been removed.  The engineer responsible 
for the design of the wall shall inspect the construction and loading of the wall at least 
weekly and certify, in writing, to the Department that the construction of the wall and the 
fill supported by it is in reasonable conformity with the design. This written certification 
shall be presented to the Project Manager immediately upon completion of the inspection.  

a.  Horizontal Alignment  This subsection is deleted and replaced with the 
following:

Horizontal curve radius shall not be less than 205 feet at the centerline of 
roadway, except as approved by the Resident. 

Beginning 100 feet east of the existing abutment, the Roadway template shall 
consist of a minimum two 12-foot lanes with a minimum 5-foot shoulder width 
free from any obstruction.  The roadway with shall have a uniform taper between 
the existing abutment and the full width section 100 feet to the east. The roadway 
widths shall be increased on curved portions of the Special Detour to account for 
the off tracking characteristics of a WB-67 design vehicle in accordance with 
Table III-20, Case I or Case III of the AASHTO Specification. 
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e.  Approach Road Surface This subsection is deleted and replaced with the 
following:

The approach road surface shall be paved with a minimum of 3 inches of HMA 
pavement. 

Centerline and edge line striping shall be provided and maintained, to the 
satisfaction of the Project Manager, for the duration of the use of the Special 
Detour.

510.07 Removal of Detour
This subsection is removed and replaced with the following: 

The temporary approach roadway shall remain in place at the conclusion of the contract.  
This roadway shall become the responsibility of others once the work for this contract is 
substantially complete. 

The Contractor shall remain responsible for maintenance of the temporary retaining wall 
until the Future Final Sideslopes have been placed by others.  At the completion of 
sideslope construction, the Contractor shall remove the temporary retaining wall down to 
a minimum of 5 feet below final grade. 

510.09  Basis of Payment
The last sentence in paragraph 2 is deleted and replaced with the following: 

Traffic control and dust control will be paid for under the applicable contract items.  
Pavement and pavement markings used on the detour will not be paid for separately, but 
will be included in the lump sum price. 
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SPECIAL PROVISION 
SECTION 637 

DUST CONTROL 
 
 

637.06  Basis of Payment.  Add the following after the second sentence of the third 
paragraph: “Failure by the Contractor to follow Standard Specification or Special 
Provision - Section 637 and/or the Contractor’s own Soil Erosion and Pollution Control 
Plan concerning Dust Control and/or the Contractor’s own Traffic Control Plan 
concerning Dust Control and/or visible evidence of excessive dust problems, as 
determined by the Resident, will result in a reduction in payment, computed by reducing 
the Lump Sum Total by 5% per occurrence per day.  The Department’s Resident or any 
other representative of the Department reserves the right to suspend the work at any time 
and request a meeting to discuss violations and remedies.  The Department shall not be 
held responsible for any delay in the work due to any suspension under this item.  
Additional penalties may also be assessed in accordance with Special Provision 652 - 
Work Zone Traffic Control and Standard Specification 656 - Temporary Soil Erosion and 
Water Pollution Control.” 
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SPECIAL PROVISION 
SECTION 652

MAINTENANCE OF TRAFFIC 
(Traffic Control) 

652.01 Description The following paragraphs are added: 

A Preliminary Traffic Control Plan (PTCP) shall be submitted with the bid documents.  This 
PTCP will be reviewed to assure that all bidders understand the traffic control requirements set 
forth in the Special Provisions.  The PTCP shall also be reviewed per the following paragraph. 

The Contractor will be required to provide a Traffic Control Plan (TCP) to the Project Manager 
within 5 days after the award, but no less than 10 working days before the Pre construction 
Meeting. The Project Manager, with guidance from the Division Traffic Engineer, shall have 
10 working days to review and comment or approve the Traffic Control Plan.  If not approved, 
any resubmission of the TCP shall be governed by the review times in Section 105 of the 
Standard Specifications.  This TCP shall include a description of how the Contractor will 
maintain traffic throughout the duration of the project, as well as what traffic control devices 
will be used to maintain traffic, and the placement of these traffic control devices.  The 
Contractor shall provide a Traffic Control Supervisor who will be responsible for providing 
traffic control management in compliance with the contract and the Manual of Uniform Traffic 
Control Devices (MUTCD), including supervision of personnel for and during the installation, 
adjustments, inspection, maintenance and removal of all traffic control devices on the project.
Work under this item will also include flaggers.  Drums and cones shall meet NCHRP test 
criteria.  No disruption to traffic will be allowed, except signing, before the TCP is reviewed 
and approved by the Project Manager and the Division Traffic Engineer. 

The Contractor will be required to maintain two-way traffic on US Route 1 throughout 
construction of the rock cut, relocated roadway, and the bridge approaches.  Traffic shall be 
maintained on two 12-foot paved travel lanes with a minimum 5-foot shoulder width free from 
any obstruction for snow storage during winter maintenance.  

Between Memorial Day and Labor Day, the Contractor shall plan and conduct his work such 
that free flowing traffic is maintained at all times without the need for flaggers.  All trucks will 
be expected to enter and exit work areas within the normal traffic flow.  Provisions shall be 
made so that trucks drive into and out of Route 1 from the work areas without backing.  

Traffic can be stopped temporarily to facilitate blasting of the rock as discussed below.
Between Memorial Day and Labor Day (inclusive), this temporary traffic stoppage shall occur 
only between the hours of 8:30 a.m. & 10:30 a.m.; 1:30 p.m. & 3:30 p.m.; and 7:00 p.m. & 
8:30 p.m..  The maximum time for which any traffic on Route 1 may be stopped at any single 
time shall be 15 minutes, from the time traffic is stopped until all travel lanes are cleared of 
blast debris, to the satisfaction of the Resident, and notice is given that traffic may be resumed.  
In accordance with Special Provision 203 Excavation and Embankment (Controlled Blasting), 
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the Contractor shall reduce the size of the blast, change the design and method of blast, use 
more mats, or otherwise alter the blasting so that the traffic is not stopped for more then 15 
minutes.  

The TCP shall include procedures that minimize traffic disruption to US Route 1 during the 
construction period.  Minimizing traffic disruption will be a major factor in granting approval 
of the Traffic Control Plan.

The Contractor will be required to notify the public of any planned traffic impacts (lane 
closures, detours, etc.) at least 1 week in advance of the proposed change.  This includes local 
newspapers, media (radio and television), and municipal officials. 

652.09 Flaggers The first paragraph is revised as follows: 

The Contractor shall furnish flaggers who have been trained and certified.  Training will consist 
of class and video instruction.  Courses will be reviewed by the Department and the Contractor 
will furnish the Project Manager a list of certified flaggers prior to the start of work. 

652.15 Method of Measurement This entire Subsection is revised to read: 

Traffic Control Supervisor, Flaggers, installation and maintenance of traffic control devices, 
and the placement, removal and resetting of cones, drums, barricades (Type I and III), work 
zone crash cushions, construction signs, placement and removal of all pavement markings, and 
temporary concrete barriers, will be measured as one lump sum for all work authorized and 
performed. 

Granular materials used to maintain traffic will be considered incidental to Item 510.10. 

652.16 Basis of Payment This entire Subsection is revised to read: 

Traffic Control will be paid for at the contract lump sum price.  Payment will be full 
compensation for the Traffic Control Supervisor, for flaggers, and the placement, removal and 
resetting of cones, drums, barricades (Type I and III), work zone crash cushions, pavement 
markings, and temporary concrete barriers, and construction signs, as necessary, and 
maintenance thereof. 

Maintenance of signs includes: replacing devices damaged, lost, or stolen, and cleaning and 
moving as many times as necessary throughout the life of the contract, regardless whether the 
work areas or projects are geographically separated or not separated. 

Flaggers shall be included in the contract lump sum price with no additional payment for 
overtime.  The lump sum price shall be full compensation for hiring, transporting, equipping, 
supervising and paying flaggers and for all overhead and incidentals necessary to complete the 
work.
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There will be no payment for work done under this item after the expiration of contract time. 

 Payment will be made under: 

 Pay Item     Pay Unit 

 652.39 Work Zone Traffic Control  Lump Sum 
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SECTION 656
Temporary Soil Erosion and Water Pollution Control 

Special Provision 656 - Page 1 of 2 

The following is added to Section 656 regarding Project Specific Information and Requirements. 
All references to the Maine Department of Transportation Best Management Practices for 
Erosion and Sediment Control (a.k.a. Best Management Practices manual or BMP Manual) are a 
reference to the latest revision of said manual.  The "Table of Contents" of the latest version is 
dated "1/19/00” (available at http://www.state.me.us/mdot/mainhtml/bmp/bmpjan2000.pdf.)
Procedures specified shall be according to the BMP Manual unless stated otherwise. 

Any and all references to “bark mulch” or “composted bark mix” shall be a reference to “ 
Erosion Control Mix” in accordance with Standard Specification, Section 619 - Mulch.

Project Specific Information and Requirements

The following information and requirements apply specifically to this Project. The temporary 
soil erosion and water pollution control measures associated with this work shall be addressed in 
the SEWPCP.

1)  This project is located within the Penobscot River Estuary watershed, which has been 
classified as Class SC Estuary.  The project is NOT SENSITIVE as defined by the MDOT BMP 
Manual, but due to the proximity to the resource, strict erosion and sediment controls are 
necessary.

2)  Newly disturbed earth, excepting rock fill, shall be mulched by the end of each workday.  
Mulch shall be maintained on a daily basis. 

3)  Dust control items other than those under Standard Specification, Section 637 – Dust 
Control, if applicable, shall be included in the plan.

4)  Permanent slope stabilization measures shall be applied within one week of the last soil 
disturbance, with the exception of the private and campground drives in Verona.  In those areas, 
specified temporary slope stabilization measures shall be applied within one week of the last soil 
disturbance.

5)  Permanent seeding shall be done in accordance with Standard Specification, Section 618 - 
Seeding unless the Contract states otherwise.

6)  After November 1 the Contractor shall use winter stabilization methods, such as Erosion 
Control Mix as specified in Standard Specification, Section 619 - Mulch.  If required, spring 
procedures for permanent stabilization shall also be described in the plan. Use of this product for 
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Temporary Soil Erosion and Water Pollution Control 
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over-winter temporary erosion control will be incidental to the contract and be paid for as part of 
Pay Item 656.75.
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HISTORIC AND CULTURAL RESOURCES
 MHPC Historic Resources      N/A      Applicable   Approved   MOA   
 MHPC Archeological Resources   N/A      Applicable    Approved   MOA   
 Tribal Consultation          N/A      Applicable Approved   

4(f) and 6(f)
Section 4(f)             N/A      Applicable Approved   

        LAWCON 6(f)            N/A      Applicable   Approved   

Maine Department of Environmental Protection (MDEP) Site Location of Development
  N/A   Applicable Approved

Local Zoning, Title 30-A, Section 4325-6.
Is the project something other than the highway and bridge system, such as a maintenance lot, building/parking facility? Yes 

   No If no, the project is exempt.  
If yes, continue. Does the town in which the project is located have a comprehensive plan consistent with  the Growth 
Management Program? Yes    No .  If no, the project is exempt.   

If yes, local zoning ordinances and/or permits are needed.     Approved    

Maine Department of Inland Fisheries and Wildlife (MDIFW)  Essential Habitat
  Eagle Nest    N/A Applicable Approved
  Piping Plover    N/A Applicable Approved
  Roseate Tern    N/A  Applicable Approved

United States Fish and Wildlife Service (USFWS), Migratory Bird Act    
  N/A    Applicable 

Maine Department of Conservation/ Public Lands, Submerged Land Lease 
N/A    Applicable 

Land Use Regulation Commission (LURC)    Not Applicable 
   No  permit     
   Notice       Approved    
   Permit Approved

Maine Department of Environmental Protection (MDEP), Natural Resource Protection Act
   No permit required  
   Exempt  (Must use erosion and sediment control and not block fish passage.) 
   PBR Approved    
   Tier 1 Approved    
   Tier 2 Approved    
   Tier 3 Approved    

Army Corps of Engineers (ACOE), Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act.

   No permit required  
   Category 1-NR Approved    
   Category 2 Approved     
   Category 3 Approved

IN-WATER TIMING RESTRICTIONS:  105 Special Provision   n/a 
Dates instream work is allowed: Will be determined by ACOE Permit 

__________________________________________________________________________________________________________________ 
Special Provision 656, Erosion Control Plan

Boxes marked in red indicate items that are attached and need to be placed in the contract by the Project Manager. 
Project cannot be started until the ACOE permit has been obtained.  Contractors will 
also be subject to all conditions and requirements of the ACOE permit, which includes 
an instream work window restriction. 
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Permit No: GP-39 Effective Date: Sept. 29, 2000
Expiration Date: Sept. 29, 2005

Applicant: General Public, State of Maine

DEPARTMENT OF THE ARMY
PROGRAMMATIC GENERAL PERMIT

STATE OF MAINE

The New England District of the U.S. Army Corps of Engineers hereby issues a programmatic
general permit (PGP) that expedites review of minimal impact work in coastal and inland waters
and wetlands within the State of Maine. Activities with minimal impacts, as specified by the
terms and conditions of this general permit and on the attached DEFINITION OF
CATEGORIES sheets, are either non-reporting (provided required local and state permits are
received), or are reporting, to be screened by the Corps and Federal Resource Agencies for
applicability under the general permit. This general permit does not affect the Corps individual
permit review process or activities exempt from Corps jurisdiction.

Activities Covered: work and structures that are located in, or that affect, navigable waters of
the United States (regulated by the Corps under Section 10 of the Rivers and Harbors Act of
1899) and the discharge of dredged of fill material into waters of the United States (regulated by
the Corps under Section 404 of the Clean Water Act), and the transportation of dredged material
for the purpose of disposal in the ocean (regulated by the Corps under Section 103 of the Marine
Protection, Research and Sanctuaries Act).

PROCEDURES:

A. State Approvals

For projects authorized pursuant to this general permit that are also regulated by the State of
Maine, the following state approvals are also required and must be obtained in order for this
general permit authorization to be valid (applicants are responsible for ensuring that all required
state permits and approval have been obtained):

(a) Maine Department of Environmental Protection (DEP):  Natural Resources Protection
Act permit, including permit-by-rule and general permit authorizations; Site Location and
Development Act permit; and Maine Waterway Development and Conservation Act.

(b) Maine Department of Conservation:  Land Use Regulation Commission (LURC) permit.
(c) Maine Department of Marine Resources:  Lease.
(d) Bureau of Public Lands, Submerged Lands:  Lease.

Note that projects not regulated by the State of Maine (e.g., seasonal floats or moorings) may
still be authorized by this general permit.
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B. Corps Authorizations : Category I (Non-Reporting)

Work in Maine subject to Corps jurisdiction that meets the definition of Category I on the
attached DEFINITION OF CATEGORIES sheets and that meets all of this permit's other
conditions, does not require separate application to the Corps of Engineers. If the State or the
Corps does not contact the applicant for PBRs and Tier One permits during the State’s Tier One
30-day review period, Corps approval may be assumed and the project may proceed. Refer to the
Procedures Section at Paragraph E below for additional information regarding screening.

Note that the review thresholds under Category I apply to single and complete projects
only (see special condition 5). Also note that Category I does not apply to projects occurring
in a component of, or within 0.25 miles up and downstream of the main stem or tributaries
of a river segment of the National Wild and Scenic River System (see condition 11, and page
9 for the listed rivers in Maine).

There are also restrictions on other national lands or concerns which must be met in order for
projects to be eligible for authorization under this PGP. Refer to special conditions 6-13 under
Paragraph F below.

Work that is not regulated by the State of Maine, but that is subject to Corps jurisdiction, is
eligible for Corps authorization under this PGP in accordance with the review thresholds and
conditions contained herein.

Although Category I projects are non-reporting, the Corps reserves the right to require screening
or an individual permit review if there are concerns for the aquatic environment or any other
factor of the public interest (see special condition 4 on Discretionary Authority). The Corps
review or State/Federal screening process may also result in project modification, mitigation or
other special conditions necessary to minimize impacts and protect the aquatic environment as a
requirement for PGP approval.

C. Corps Authorization: Category II (Reporting – requiring screening)

APPLICATION PROCEDURES

For projects that do not meet the terms of Category I (see DEFINITION OF CATEGORIES
sheets), the Corps, State, and Federal Resource Agencies will conduct joint screening meetings
to review applications. If projects are concurrently regulated by the DEP or LURC, applicants do
not need to submit separate applications to the Corps. For projects not regulated by DEP or
LURC, applicants must submit an application to the Corps Maine Project Office for a case-by-
case determination of eligibility under this general permit (Category II). Category II projects
may not proceed until written notification is received from the Corps.

Category II projects which occur in a component of, or within 0.25 mile up or downstream of the
main stem or tributaries of a river segment of the National Wild and Scenic River System, will
be coordinated with the National Park Service (see special condition 11, and page 9 for listed
rivers in Maine).
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There are also restrictions on other national lands or concerns which must be met in order for
projects to be eligible for authorization under this PGP. Refer to special conditions 6-14 under
Paragraph E below.

Category II applicants shall submit a copy of their application materials to the Maine Historic
Preservation Commission and/or applicable Indian tribe(s) at the same time, or before, they
apply to the DEP, LURC, or the Corps so that the project can be reviewed for the presence of
historic/archaeological resources in the project area that may be affected by the proposed work.
Applications to the DEP or the Corps should include information to indicate that this has
been done (applicant's statement or copy of cover letter to Maine Historic Preservation
Commission and/or Indian tribe(s)).

The Corps may require additional information on a case-by-case basis as follows:

(a) purpose of project;

(b) 8 1/2" by 11" plan views of the entire property including property lines and project limits
with existing and proposed conditions (legible, reproducible plans required);

(c) wetland delineation for the site, information on the basis of the delineation, and
calculations of waterway and wetland impact areas (see special condition 2);

(d) typical cross-section views of all wetland and waterway fill areas and wetland replication
areas;

(e) delineation of submerged aquatic vegetation, e.g., eel grass beds, in tidal waters;

(f) area, type and source of fill material to be discharged into waters and wetlands, including the
volume of fill below ordinary high water in inland waters and below the high tide line in
coastal waters;

(g) mean low, mean high water and high tide elevations in navigable waters;

(h) limits of any Federal navigation project in the vicinity and State Plane coordinates for the
limits of the proposed work closest to the Federal project;

(i) on-site alternatives analysis (contact Corps for guidance);

(j) identify and describe potential impacts to Essential Fish Habitat (contact Corps for guidance);

(k) for dredging projects, include:

1) the volume of material and area in square feet to be dredged below mean high water,
2) existing and proposed water depths,
3) type of dredging equipment to be used,
4) nature of material (e.g., silty sand),
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5) any existing sediment grain size and bulk sediment chemistry data for the proposed or any
nearby projects,

6) information on the location and nature of municipal or industrial discharges and
occurrences of any contaminant spills in or near the project area,

7) location of the disposal site (include locus sheet),
8) shellfish survey, and
9) sediment testing, including physical, chemical and biological testing.  For projects

proposing open water disposal, applicants are encouraged to contact the Corps as early as
possible regarding sampling and testing protocols.

The Corps may request additional information.  Dredging applicants may be required to conduct
a shellfish and/or eel grass survey and sediment testing, including physical, chemical and
biological testing.  Sediment sampling and testing plans should be prepared or approved by the
Corps before the samples are collected.

STATE-FEDERAL SCREENING PROCEDURES:

The Corps intends to utilize the application information required by the State for its regulatory
program to the maximum extent practicable and the Corps normally will not be interacting with
an applicant who is concurrently making application to the DEP or LURC. Projects not regulated
by the State, but needing Corps of Engineers approval, must apply directly to the Corps . The
joint screening meeting for Category II projects will occur regularly at the Corps or State offices
and will involve representatives from the DEP, the Corps, the U.S. Environmental Protection
Agency, the U.S. Fish and Wildlife Service, and the National Marine Fisheries Service.

The Corps and Federal Resource Agencies will classify the project within the State's  review
period, not to exceed 60 days, as: 1) approvable under the PGP as proposed; 2) needs additional
information, including possible project modification, mitigation or other special conditions to
minimize impacts; or 3) exceeds the terms or conditions of the PGP, including the minimal
effects requirement, and an individual permit review will be required. In addition, the Corps
retains the ability to exercise its discretionary authority and require an individual permit,
irrespective of whether the terms and conditions of this general permit are met, based on
concerns for the aquatic environment or any factor of the public interest (see special condition 4
on Discretionary Authority).  All Category II projects must receive written approval from the
Corps before work can proceed.  If the project is not approvable as proposed, the DEP, LURC, or
the Corps will contact the applicant to discuss the concerns raised.  If the applicant is unable to
resolve the concerns, the Corps, independently or at the request of the Federal Resource
Agencies, will require an individual permit for the project. The applicant will be notified of this
in writing, along with information about submitting the necessary application materials. The
comments from the Federal Resource Agencies to the Corps may be verbal initially, and must be
made within 10 working days of the screening meeting. These comments must be confirmed in
writing within 10 calendar days of the verbal response if the Resource Agency(ies) will request
an individual permit. The Federal Resource Agency's comments must reflect a concern within
their area of expertise, state the species or resources that could be impacted by the project, and
describe the impacts that either individually or cumulatively will be more than minimal.
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MINERALS MANAGEMENT SERVICE (MMS) REVIEW

For Category II projects which involve construction of solid fill structures or discharge of fills
along the coast which may extend the coastline or baseline from which the territorial sea is
measured, coordination between the Corps and Minerals Management Service (MMS),
Continental Shelf (OCS) Survey Group, will be needed (pursuant to the Submerged Lands Act,
43 U.S.C., Section 1301-1315, 33 CFR 320.4(f).  During the screening period, the Corps will
forward project information to MMS for their review.  MMS will coordinate their determination
with the Department of the Interior (DOI) Solicitor's Office.  The DOI will have 15 calendar
days from the date MMS is in receipt of project information to determine if the baseline will be
affected.  No notification to the Corps within 15 day review period will constitute a "no affect"
determination. Otherwise, the solicitor's notification to the Corps may be verbal but must be
followed with a written confirmation within 10 business days from the date of the verbal
notification. This procedure will be eliminated if the State of Maine provides a written waiver of
interest in any increase in submerged lands caused by a change in the baseline resulting from
solid fill structure or fills authorized under this general permit.

D. Corps Authorization: Category III (Individual Permit)

Work that is in the INDIVIDUAL PERMIT category on the attached DEFINITION OF
CATEGORIES sheets, or that does not meet the terms and conditions of this general permit, will
require an application for an individual permit from the Corps of Engineers (see 33 CFR Part
325.1). The screening procedures outlined above will only serve to delay project review in such
cases. The applicant should submit the appropriate application materials (including the Corps
application form) at the earliest possible date.  General information and application forms can be
obtained at (207) 623-8367 (Maine Field Office), (800) 343-4789, or (800) 362-4367 in
Massachusetts. Individual water quality certification and coastal zone management consistency
concurrence will be required from the State of Maine before Corps permit issuance.

E. Programmatic General Permit Conditions:

The following conditions apply to activities authorized under the PGP, including all Category I
(non-reporting) and Category II (reporting – requiring screening) activities:

GENERAL REQUIREMENTS:

1. Other Permits. Authorization under this general permit does not obviate the need to obtain
other Federal, state, or local authorizations required by law.

2. Applicability of this general permit shall be evaluated with reference to Federal
jurisdictional boundaries. Applicants are responsible for ensuring that the boundaries
used satisfy the federal criteria defined at 33 CFR 328-329.

3. Minimal Effects. Projects authorized by this general permit shall have minimal individual
and cumulative adverse environmental impacts as determined by the Corps.
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4. Discretionary Authority. Notwithstanding compliance with the terms and conditions of
this permit, the Corps of Engineers retains discretionary authority to require review for an
individual permit based on concerns for the aquatic environment or for any other factor of
the public interest. This authority is invoked on a case-by-case basis whenever the Corps
determines that the potential consequences of the proposal warrant individual review based
on the concerns stated above. This authority may be invoked for projects with cumulative
environmental impacts that are more than minimal or if there is a special resource or
concern associated with a particular project that is not already covered by the remaining
conditions of the PGP and that warrants greater review.

Whenever the Corps notifies an applicant that an individual permit may be required,
authorization under this general permit is void and no work may be conducted until the
individual Corps permit is obtained or until the Corps notifies the applicant that further
review has demonstrated that the work may proceed under this general permit.

5. Single and Complete Projects. This general permit shall not be used for piecemeal work
and shall be applied to single and complete projects. All components of a single project
and/or all planned phases of multi-phased projects shall be treated together as constituting
one single and complete project (e.g., subdivisions should include all work such as roads,
utilities, and lot development). This general permit shall not be used for any activity that is
part of an overall project for which an individual permit is required.

NATIONAL CONCERNS:

6. St. John/St. Croix Rivers . This covers work within the Saint John and Saint Croix River
basins that requires approval of the International Joint Commission. This includes any
temporary or permanent use, obstruction or diversion of international boundary waters
which could affect the natural flow or levels of waters on the Canadian side of the line, as
well as any construction or maintenance of remedial works, protective works, dams, or
other obstructions in waters downstream from boundary waters when the activity could
raise the natural level of water on the Canadian side of the boundary.

7. Historic Properties. Any activity authorized by this general permit shall comply with
Section 106 of the National Historic Preservation Act.  Information on the location and
existence of historic resources can be obtained from the Maine Historic Preservation
Commission and the National Register of Historic Places.  Federally recognized tribes
(Penobscots, Passamaquoddys, Micmacs, and Maliseets) may know of the existence of
other sites that may be of significance to their tribes. See page 14 for historic properties
contacts.

Applicants with projects which will undergo the screening process (Category II) shall
submit a copy of their application materials, with the name and address of the applicant
clearly indicated,  to the Maine Historic Preservation Commission, 55 Capitol Street, State
House Station 65, Augusta, Maine 04333, and to the applicable tribe(s) to be reviewed for
the presence of historic and/or archaeological resources in the permit area that may be
affected by the proposed work. The Corps will then be notified by the Commission and/or
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Tribe within 10 days if there are State and/or tribal concerns that the proposed work will
have an effect on historic resources. The applicant should include with their application to
the State or the Corps either a copy of their cover letter or a statement of having sent their
application material to the Commission and Tribe(s).

If the permittee, either prior to construction or during construction of the work authorized
herein, encounters a previously unidentified archaeological or other cultural resource,
within the area subject to Department of the Army jurisdiction, that might be eligible for
listing in the National Register of Historic Places, he/she shall stop work and immediately
notify the District Engineer and the Maine Historic Preservation Commission and/or
applicable Tribe(s).

8. National Lands . Activities authorized by this general permit shall not impinge upon the
value of any National Wildlife Refuge, National Forest, or any area administered by the
National Park Service.

9. Endangered Species. No activity is authorized under this general permit which
- may affect a threatened or endangered species or a species proposed for such designation

as identified under the Federal Endangered Species Act (ESA),
- is likely to destroy or adversely modify the critical habitat or proposed critical habitat of

such species,
- would result in a 'take' of any threatened or endangered species of fish or wildlife, or
- would result in any other violation of Section 9 of the ESA protecting threatened or

endangered species of plants.

Applicants shall notify the Corps if any listed species or critical habitat, or proposed
species or critical habitat, is in the vicinity of the project and shall not begin work until
notified by the District Engineer that the requirements of the Endangered Species Act have
been satisfied and that the activity is authorized.  Information on the location of threatened
and endangered species and their critical habitat can be obtained from the U.S. Fish and
Wildlife Service and National Marine Fisheries Service (addresses attached, page 14).

10. Essential Fish Habitat. As part of the PGP screening process, the Corps will coordinate
with the National Marine Fisheries Service (NMFS) in accordance with the 1996
amendments to the Magnuson-Stevens Fishery and Conservation Management Act to
protect and conserve the habitat of marine, estuarine and anadromous finfish, mollusks, and
crustaceans.  This habitat is termed "essential fish habitat (EFH)", and is broadly defined to
include "those waters and substrate necessary to fish for spawning, breeding, feeding, or
growth to maturity."  Applicants may be required to describe and identify potential impacts
to EFH based upon the location of the project, the activity proposed, and the species
present.  Conservation recommendations made by NMFS will normally be included as a
permit requirement by the Corps.  Information on the location of EFH can be obtained from
the NMFS regulations (50 CFR Part 600) (address listed on page 14) and on their web site
(http://www.nero.nmfs.gov/ro/doc/webintro.html).
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The EFH designation for Atlantic salmon includes all aquatic habitats in the watershed of
the following rivers and streams, including all tributaries to the extent that they are
currently or were historically accessible for salmon migration:

St. Croix River Pleasant River Union River
Boyden River Narraguagus River Ducktrap River
Dennys River Tunk Stream Sheepscot River
Hobart Stream Patten Stream Kennebec River
Aroostook River Orland River Androscoggin River
East Machias River Penobscot River Presumpscot River
Machias River Passagassawaukeag River Saco River

11. Wild and Scenic Rivers . Any activity that occurs in a component of, or within 0.25 mile
up or downstream of the main stem or tributaries of a river segment of the National Wild
and Scenic River System, must be reviewed by the Corps under the procedures of
Category II of this general permit regardless of size of impact.  This condition applies
to both designated wild and scenic rivers and rivers designated by Congress as study rivers
for possible inclusion while such rivers are in an official study status.  The Corps will
consult with the National Park Service (NPS) with regard to potential impacts of the
proposed work on the resource values of the Wild and Scenic River. The culmination of
this coordination will be a determination by the NPS and the Corps that the work: (1) may
proceed as proposed; (2) may proceed with recommended conditions; or (3) could pose a
direct and adverse effect on the resource values of the river and an individual permit is
required.  If preapplication consultation between the applicant and the NPS has occurred
whereby the NPS has made a determination that the proposed project is appropriate for
authorization under this PGP (with respect to wild and scenic river issues), this
determination should be furnished to the Corps with submission of the application.  The
address of the NPS can be found on Page 14 of this permit. National Wild/Scenic Rivers
System (Designated River in Maine) as of 5/2/00: Allagash River beginning at Telos Dam
continuing to Allagash checkpoint at Eliza Hole Rapids, approximately 3 miles upstream of
the confluence with the St. John River. Length = 92 miles

12. Federal Navigation Project. Any structure or work that extends closer to the horizontal
limits of any Corps navigation project than a distance of three times the project's authorized
depth (see attached map following page 16 for locations of these projects) shall be subject
to removal at the owner's expense prior to any future Corps dredging or the performance of
periodic hydrographic surveys.

13. Navigation. There shall be no unreasonable interference with navigation by the existence
or use of the activity authorized herein and no attempt shall be made by the permittee to
prevent the full and free use by the public of all navigable waters at or adjacent to the
activity authorized herein.

The permittee understands and agrees that, if future operations by the United States require
the removal, relocation, or other alteration, of the structure or work herein authorized, or if,
in the opinion of the Secretary of the Army or his authorized representative, said structure
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or work shall cause unreasonable obstruction to the free navigation of the navigable waters,
the permittee will be required, upon due notice from the Corps of Engineers, to remove,
relocate, or alter the structural work or obstructions caused thereby, without expense to the
United States.  No claim shall be made against the United States on account of any such
removal or alteration.

14. Federal Liability. In issuing this permit, the Federal Government does not assume any
liability for the following: (a) damages to the permitted project or uses thereof as a result of
other permitted or unpermitted activities or from natural causes; (b) damages to the
permitted project or uses thereof as a result of current or future activities undertaken by or
on behalf of the United States in the public interest; (c) damages to persons, property, or to
other permitted or unpermitted activities or structures caused by the activity authorized by
this permit; (d) design or construction deficiencies associated with the permitted work; (e)
damage claims associated with any future modification, suspension, or revocation of this
permit.

MINIMIZATION OF ENVIRONMENTAL IMPACTS:

15. Minimization.  Discharges of dredged or fill material into waters of the United States shall
be avoided and minimized to the maximum extent practicable, regardless of review
category.

16. Work in Wetlands .  Heavy equipment working in wetlands shall be avoided if possible,
and if required, shall be placed on mats or other measures taken to minimize soil and
vegetation disturbance. Disturbed areas in wetlands shall be restored to preconstruction
contours and conditions upon completion of the work.

17. Temporary Fill.  Temporary fill in waters and wetlands authorized by this general permit
(e.g., access roads, cofferdams) shall be properly stabilized during use to prevent erosion.
Temporary fill in wetlands shall be placed on geotextile fabric laid on existing wetland
grade. Temporary fills shall be disposed of at an upland site, suitably contained to prevent
erosion and transport to a waterway or wetland.  Temporary fill areas shall be restored to
their approximate original contours but not higher.  No temporary fill shall be placed in
waters or wetlands unless specifically authorized by the Corps.

18. Sedimentation and Erosion Control.  Adequate sedimentation and erosion control
management measures, practices and devices, such as phased construction, vegetated filter
strips, geotextile silt fences or other devices, shall be installed and properly maintained to
reduce erosion and retain sediment on-site during and after construction. They shall be
capable of preventing erosion, of collecting sediment, suspended and floating materials,
and of filtering fine sediment.  These devices shall be removed upon completion of work
and the disturbed areas shall be stabilized.  The sediment collected by these devices shall
be removed and placed at an upland location in a manner that will prevent its later erosion
into a waterway or wetland. All exposed soil and other fills shall be permanently stabilized
at the earliest practicable date.
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19. Waterway Crossings.

(a) All temporary and permanent crossings of waterbodies shall be suitably culverted,
bridged, or otherwise designed to withstand and to prevent the restriction of high flows,
to maintain existing low flows, and to not obstruct the movement of aquatic life
indigenous to the waterbody beyond the actual duration of construction.

(b) Temporary bridges, culverts, or cofferdams shall be used for equipment access across
streams (NOTE: areas of fill and/or cofferdams must be included in total
waterway/wetlands impacts to determine applicability of this general permit).

(c) For projects that otherwise meet the terms of Category I, instream construction work
shall be conducted during the low flow period July 15 - October 1 in any year.  Projects
that are not to be conducted during that time period are ineligible for Category I and
shall be screened pursuant to Category II, regardless of the waterway and wetland fill
and/or impact area.

20. Discharge of Pollutants. All activities involving any discharge of pollutants into waters of
the United States authorized under this general permit shall be consistent with applicable
water quality standards, effluent limitations, standards of performance, prohibitions, and
pretreatment standards and management practices established pursuant to the Clean Water
Act (33 U.S.C. 1251) and applicable state and local laws.  If applicable water quality
standards, limitations, etc., are revised or modified during the term of this permit, the
authorized work shall be modified to conform with these standards within six months of the
effective date of such revision or modification, or within a longer period of time deemed
reasonable by the District Engineer in consultation with the Regional Administrator of the
Environmental Protection Agency.  Applicants may presume that state water quality
standards are met with issuance of the 401 Water Quality Certification.

21. Spawning Areas. Discharges into known 1) fish and shellfish spawning or nursery areas;
and 2) amphibian and waterfowl breeding areas, during spawning or breeding seasons shall
be avoided, and impacts to these areas shall be avoided or minimized to the maximum
extent practicable during all times of year.

22. Storage of Seasonal Structures. Coastal structures such as pier sections and floats that are
removed from the waterway for a portion of the year shall be stored in an upland location
located above mean high water and not in tidal marsh.

23. Environmental Values. The permittee shall make every reasonable effort to carry out the
construction or operation of the work authorized herein in a manner so as to maintain as
much as is practicable, and to minimize any adverse impacts on, existing fish and wildlife
and natural environmental values.

24. Protection of Vernal Pools. Impacts to uplands in proximity (within 500 feet) to the
vernal pools referenced in DEFINITIONS OF CATEGORIES shall be minimized to the
maximum extent possible.
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PROCEDURAL CONDITIONS:

25. Cranberry Development Projects. For Cranberry development projects authorized under
the PGP, the following conditions apply:

1. If a cranberry bog is abandoned for any reason, the area must be allowed to convert to
natural wetlands unless an individual permit is obtained from the Corps of Engineers
allowing the discharge of fill for an alternate use.

2. No stream diversion shall be allowed under this permit.
3. No impoundment of perennial streams shall be allowed under this permit.
4. The project shall be designed and constructed to not cause flood damage on adjacent

properties.

26. Inspections .  The permittee shall permit the District Engineer or his authorized
representative(s) to make periodic inspections at any time deemed necessary in order to
ensure that the work is being performed in accordance with the terms and conditions of this
permit. The District Engineer may also require post-construction engineering drawings for
completed work, and post-dredging survey drawings for any dredging work. To facilitate
these inspections, the attached work notification form should be filled out and
returned to the Corps for all Category II projects.

27. Maintenance.  The permittee shall maintain the work or structures authorized herein in
good condition, including maintenance, to ensure public safety.  Dredging projects: note
that this does not include maintenance of dredging projects.  Maintenance dredging is
subject to the review thresholds described on the attached DEFINITION OF
CATEGORIES sheets and/or any conditions included in a written Corps authorization.

28. Property Rights. This permit does not convey any property rights, either in real estate or
material, or any exclusive privileges, nor does it authorize any injury to property or
invasion of rights or any infringement of federal, state, or local laws or regulations. If
property associated with work authorized by the PGP is sold, the PGP authorization
is automatically transferred to the new property owner.  The new property owner
should provide this information to the Corps in writing.  No acknowledgement from
the Corps is necessary.

29. Modification, Suspension, and Revocation. This permit may be either modified,
suspended, or revoked, in whole or in part, pursuant to the policies and procedures of 33
CFR 325.7 and any such action shall not be the basis for any claim for damages against the
United States.

30. Restoration. The permittee, upon receipt of a notice of revocation of authorization under
this permit, shall restore the wetland or waterway to its former condition without expense
to the United States and as directed by the Secretary of the Army or his authorized
representative.  If the permittee fails to comply with such a directive, the Secretary or his
designee may restore the wetland or waterway to its former condition, by contract or
otherwise, and recover the cost from the permittee.
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31. Special Conditions . The Corps, independently or at the request of the Federal Resource
Agencies, may impose other special conditions on a project authorized pursuant to this
general permit that are determined necessary to minimize adverse environmental effects or
based on any other factor of the public interest.  Failure to comply with all conditions of the
authorization, including special conditions, will constitute a permit violation and may
subject the permittee to criminal, civil, or administrative penalties or restoration.

32. False or Incomplete Information. If the Corps makes a determination regarding the
eligibility of a project under this permit and subsequently discovers that it has relied on
false, incomplete, or inaccurate information provided by the permittee, the permit shall not
be valid and the government may institute appropriate legal proceedings.

33. Abandonment. If the permittee decides to abandon the activity authorized under this
general permit, unless such abandonment is merely the transfer of property to a third party,
he/she must restore the area to the satisfaction of the District Engineer.

34. Enforcement cases. This general permit does not apply to any existing or proposed
activity in Corps jurisdiction associated with an on-going Corps of Engineers or
Environmental Protection Agency enforcement action until such time as the enforcement
action is resolved or the Corps determines that the activity may proceed independently
without compromising the enforcement action. The Corps may choose not to accept
applications or issue permits to any applicant with outstanding violations.

35. Emergency situations.  This PGP can be used to authorize the repair, rehabilitation, or
replacement of those structures destroyed by storms, floods, fire or other discrete
unexpected and catastrophic event.  In such situations and if the work exceeds Category I
limitations, if applicant applies to the Corps within 30 days of the event, the Corps will
attempt to contact the resource agencies for their approvals but, if unable to contact them,
will issue an emergency permit and review them after-the-fact with the agencies at the next
joint processing meeting.  Proposed work submitted more than 30 days after the emergency
will go through the standard PGP procedures.

DURATION OF AUTHORIZATION/GRANDFATHERING:

36. Duration of Authorization. Activities authorized under this general permit that have
commenced (i.e., are under construction) or are under contract to commence in reliance
upon this authorization will remain authorized provided the activity is completed within
twelve months of the date of the general permit's expiration, modification, or revocation,
unless discretionary authority has been exercised on a case-by-case basis to modify,
suspend, or revoke the authorization in accordance with 33 CFR 325.2 (e)(2).  Activities
completed under the authorization of the general permit that was in effect at the time the
activity was completed will continue to be authorized by the general permit.
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37. Previously Authorized Activities.

(a) Activities which have commenced (i.e., are under construction or are under contract to
commence) prior to the issuance date of this general permit, in reliance upon the terms
and conditions of the non-reporting category of the previous Maine PGP shall remain
authorized provided the activity is completed within twelve months of the date of
issuance of this general permit, unless discretionary authority has been exercised on a
case-by-case basis to modify, suspend, or revoke the authorization in accordance with
special condition 4.  The applicant must be able to document to the Corps satisfaction
that the project was under construction or contract by the appropriate date.

(b) Projects that have received written verification or approval from the Corps, based on
applications made to the Corps prior to issuance of this general permit, for the previous
Maine SPGP and PGP, Nationwide permits, regional general permits, or letters of
permission shall remain authorized as specified in each authorization.

(c) This general permit does not affect activities authorized pursuant to 33 CFR Part 330.3
(activities occurring before certain dates).

{PRIVATE}DISTRICT
ENGINEER__________________

DATE_________________
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CONTACTS FOR MAINE PROGRAMMATIC GENERAL PERMIT:

U.S. Army Corps of Engineers
Maine Project Office
675 Western Avenue #3
Manchester, Maine 04351
207-623-8367
Fax # 207-623-8206

Federal Endangered Species
U.S. Fish and Wildlife Service
Maine Field Office
1033 South Main Street
Old Town, Maine 04468
207-827-5938
Fax # 207-827-6099

Wild and Scenic Rivers
National Park Service
North Atlantic Region
15 State Street
Boston, MA  02109
617-223-5203

Federal Endangered Species and Essential
Fish Habitat
National Marine Fisheries Service
One Blackburn Drive
Gloucester, Massachusetts 01939
978-281-9102
Fax # 978-281-9301

Maine Historic Preservation Commission
55 Capitol Street
State House Station 65
Augusta, Maine 04333
207-287-2132
Fax # 207-287-2335

Aroostook Band of Micmacs
P.O. Box 772
Presque Isle, Maine  04769
207-764-1972
Fax # 207-764-7667

Passamaquoddy Tribe of Indians
Pleasant Point Reservation
Attn:  Tribal Council
P.O. Box 343
Perry, Maine  04667
207-853-2600
Fax # 207-853-6039

Houlton Band of Maliseet Indians
Attn:  Brenda Commander, Tribal Chief
Route 3 – Box 450
Houlton, Maine  04730
207-532-4273
Fax # 207-532-2660

Passamaquoddy Tribe of Indians
Indian Township Reservation
Attn: Donald Soctomah
P.O. Box 301
Princeton, Maine 04668
207-796-2301
Fax # 207-796-5256

Penobscot Indian Nation
Richard  Hamilton, Chief
6 River Road
Indian Island Reservation
Old Town, Maine  04468
(207) 827-7776
Fax # 207-827-1137
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Maine Department of Environmental Protection
(For State Permits and Water Quality
Certifications)
Natural Resources Division
Bureau of Land and Water Quality Control
State House Station 17
Augusta, Maine 04333
207-287-2111

Southern Maine Regional Office
312 Canco Road
Portland, Maine 04103
201-822-6300

Eastern Maine Regional Office
106 Hogan Road
Bangor, Maine 04401
207-941-4570

Maine Land Use Regulation Commission (LURC)
offices
22 State House Station
Augusta, ME  04333-0022
207-287-2631
800-452-8711 (call to obtain appropriate LURC
office)
Fax # 207-287-7439

Lakeview Drive
P.O. Box 1107
Greenville, ME  04441
207-695-2466
Fax # 207-695-2380

Northern Maine Regional Office
1235 Central Drive
Skyway Park
Presque Isle, Maine 04769
207-764-0477

45 Radar Road
Ashland, ME  04732-3600
207-435-7963
Fax # 207-435-7184

191 Main Street
East Millinocket, ME  04430
207-746-2244
Fax # 207-746-2243

(For CZM Determinations)
State Planning Office
Coastal Program
184 State Street
State House Station 38
Augusta, Maine 04333
207-287-1009

(For Submerged Lands Leases)
Maine Department of Conservation
Bureau of Parks and Lands
22 State House Station
207-287-3061

Maine Department of Marine Resources
(For Aquaculture Leases)
McKown Point
Boothbay Harbor, Maine 04575
207-633-9500
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PROSPECT-VERONA 
ROUTE 1 / PENOBSCOT RIVER BRIDGE 

PIN 7965.51 
February 26, 2004 

 
 

SPECIAL PROVISION 
SECTION 105 

GENERAL SCOPE OF WORK 
(Construction Surveying) 

 
 

Subsection 105.6.2 Contractor Provided Services of the Standard Specifications 
change the first paragraph by the addition of the following as the second sentence. 

 
“The Contractor is also responsible for providing construction centerline, or close 

reference points, for all Utility Facilities relocations and adjustments as necessary to 
complete the Work.” 
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9/29/00

WORK START NOTIFICATION  FORM
(Minimum Notice: Two Weeks before Work Begins)

MAIL TO: U.S. Army Corps of Engineers, New England District
Regulatory Branch
Policy Analysis/Technical Support Section
696 Virginia Road
Concord, Massachusetts 01742-2751

A Corps of Engineers Permit (No. ) was issued to the permittee. The permit authorized the
permittee to 

The people (e.g., contractor) listed below will do the work, and they understand the permit's conditions
and limitations.

PLEASE PRINT OR TYPE

Name of Person/Firm: 

Business Address: 

Telephone Number: (          ) (          )

Proposed Work Dates: Start: Finish:

PERMITTEE'S SIGNATURE: DATE:

PRINTED NAME: TITLE:

FOR USE BY THE CORPS OF ENGINEERS

PM: Submittals Required:

Inspection Recommendation: 



9/29/00

MITIGATION  WORK-START  NOTIFICATION  FORM
(Minimum Notice: Two Weeks Before Mitigation Work Begins)

************************************************************************************
MAIL TO: U.S Army Corps of Engineers, New England District

Regulatory Branch
Policy Analysis/Technical Support Section
696 Virginia Road
Concord, Massachusetts 01742-2751

************************************************************************************

Corps of Engineers Permit No. ( ) was issued to [insert name of permittee]. The permit
authorized the permittee to [insert brief description of the authorized work  and location].

The permit required compensatory mitigation.  [Briefly describe the requirements, including, if
applicable, submitting a final mitigation plan and monitoring reports.]

Those listed below will do the mitigation, including monitoring and remediation if required.  They
understand the requirements of the permit and the mitigation and monitoring plan.

PLEASE PRINT OR TYPE

Environmental Mitigation
Consultant/Scientist Contractor

Name of Person/Firm:

Business Address:

Telephone Number: (       ) (       )

Proposed Mitigation Work Dates: Start    Finish

PERMITTEE'S SIGNATURE:  DATE: 

PRINTED NAME:   TITLE: 

Corps PMs:



06-096 DEPARTMENT OF ENVIRONMENTAL PROTECTION

Chapter 305: PERMIT BY RULE Section 11
State Transportation Facilities 

1. Introduction. A "permit by rule" or "PBR", when approved by the Department of Environmental 
Protection (DEP), is an approval for an activity that requires a permit under the Natural Resources 
Protection Act (NRPA). Only those activities described in this chapter may proceed under the PBR 
process. A PBR activity will not significantly affect the environment if carried out in accordance with 
this chapter, and generally has less of an impact on the environment than an activity requiring an 
individual permit. A PBR satisfies the Natural Resources Protection Act (NRPA) permit requirement 
and Water Quality Certification requirement. 

 If a proposed activity is not described in this chapter, or will not be conducted in accordance with the 
standards of this chapter, the applicant must obtain an individual permit prior to beginning the 
activity.  

A. Location of activity. The location of an activity may affect whether an activity qualifies for PBR, 
and whether review by the Department of Inland Fisheries and Wildlife is required.

(1) Type of resource. For some types of activities, the availability of a PBR is affected by the 
type of natural resource in or adjacent to which the activity is proposed. For example, an 
applicant proposing an activity consisting of "Movement of rocks or vegetation" may receive 
a PBR only if the activity will take place in a great pond, river, stream or brook. Limitations 
concerning the location of activities are addressed in the "Applicability" provision in each 
section of this chapter. 

(2) Essential habitat. Essential habitats include areas critical to the survival of threatened and 
endangered species such as the bald eagle, least tern, roseate tern, and piping plover. If the 
activity is located in essential habitat, such as near an eagle nesting site, a PBR is only 
available if the applicant obtains written approval from the Department of Inland Fisheries 
and Wildlife (IF&W). This approval from IF&W must be submitted to the DEP with the PBR 
notification form, and the applicant must follow any conditions stated in the IF&W approval. 

NOTE: Maps showing areas of essential habitat are available from the Department of Inland Fisheries 
and Wildlife regional headquarters, municipal offices, the Land Use Regulation Commission 
(for unorganized territories) and DEP regional offices. If the activity is located in essential 
habitat, IF&W must be contacted to request and obtain a "certification of review and 
approval".

B. Notification. The applicant must file notice of the activity with the DEP prior to beginning work 
on the activity. The notification must be on a form provided by the DEP and must include any 
submissions required in this chapter. The applicant must keep a copy to serve as the permit. 

 The notification form must be sent to the DEP by certified mail (return receipt requested), or hand 
delivered to the DEP and date stamped by the department. 
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C. Effective period 

(1) Beginning of period. The PBR becomes effective 14 calendar days after the DEP receives the 
notification form, unless the DEP approves or denies the PBR prior to that date. If the DEP 
does not speak with or write to the applicant within this 14 day period regarding the PBR 
notification, the applicant may proceed to carry out the activity.  

There are three exceptions regarding the effective date of an approved PBR: 

(a) Activities listed in Section 10 (Stream crossings) occurring in association with forest 
management are exempt from the 14 day waiting period. 

(b) Activities listed in Section 2 (Soil disturbance) and Section 10 (Stream crossings) 
performed or supervised by individuals currently certified in erosion control practices by 
the DEP are exempt from the 14 day waiting period. To be certified in erosion control 
practices, an individual must successfully complete all course requirements of the 
Voluntary Contractor Certification Program administered by the DEP's Nonpoint Source 
Training and Resource Center. 

(c) Activities that are part of a larger project requiring a permit under the Site Location of 
Development or the Storm Water Management Acts may not proceed until any required 
permit under those laws is obtained.  

NOTE: Activities that are part of a larger project may require other permits from the DEP 
also. These other laws may prohibit the start of construction of any part of the project 
unless a permit under that law is obtained. In these cases, while not a violation of this 
rule, starting work on a PBR approved activity would be a violation of those other 
applicable laws.

(2) End of period. The PBR is generally effective for 2 years from the date of approval, except 
that a PBR for "Replacement of structures" under Section 4 is effective for 3 years. 

NOTE: Activities that qualify under this chapter may need to meet other local, state and federal 
requirements. Examples -- (1) If an activity extends below the low water line of a lake, 
coastal wetland or international boundary water, the applicant should contact the Bureau of 
Parks and Lands (287-3061) concerning possible lease or easement requirements, or (2) If an 
activity will involve work below the mean high water line in navigable waters of the United 
States, the applicant should contact the Army Corps of Engineers (623-8367). 

D. Discretionary authority. Notwithstanding compliance with the PBR applicability requirements 
and standards set forth in this chapter, the DEP may require an individual permit application to be 
filed in any case where credible evidence indicates that the activity: 

(1) May violate the standards of the NRPA (38 M.R.S.A. Section 480-D); 

(2) Could lead to significant environmental impacts, including cumulative impacts; or 

(3) Could adversely impact a resource of special concern. 
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 If an individual permit is required pursuant to this subsection, the DEP shall notify the applicant 
in writing within the 14 calendar day waiting period described in sub-section (C) above. When 
the DEP notifies an applicant than an individual permit is required, no work may be conducted 
unless and until the individual permit is obtained. 

E. Violations. A violation of law occurs when a person, or his or her agent, performs or causes to be 
performed any activity subject to the NRPA without first obtaining a permit from the DEP, or 
acts contrary to the provisions of a permit. The person, his or her agent, or both, may be held 
responsible for the violation. Commonly, the "person" is the landowner, and the "agent" is the 
contractor carrying out the activity. A violation occurs when:

(1) An activity occurs that is not allowed under PBR, whether or not a PBR notification form has 
been filed with and/or approved by the DEP; 

(2) An activity occurs that is allowed under PBR, but a PBR for the activity has not become 
effective prior to the beginning of the activity; or 

(3) An activity occurs that is allowed under PBR and a PBR for the activity is in effect, but the 
standards specified in this chapter are not met. 

 See the "applicability" provision under each activity for rules concerning what activities are 
allowed under PBR. A PBR is only valid for the person listed on the notification form, or for 
his or her agent. 

 Each day that a violation occurs or continues is considered a separate offense. Violations are 
subject to criminal penalties and civil penalties of not less than $100 nor more than $10,000 
for each day of that violation (38 M.R.S.A. Section 349). 

NOTE: A local Code Enforcement Officer (CEO) may take enforcement action for a violation of the 
Natural Resources Protection Act if he or she is authorized to represent a municipality in 
District Court, and he or she has been certified as familiar with court procedures, 30-A 
M.R.S.A. Section 4452(7). 
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Chapter 305  Section 11

 State transportation facilities 

A. Applicability 

(1) This section applies to the maintenance, repair, reconstruction, rehabilitation, replacement or 
minor construction of a State Transportation Facility carried out by, or under the authority of, 
the Maine Department of Transportation or the Maine Turnpike Authority, including any 
testing or preconstruction engineering, and associated technical support services.

(2) This section does not apply to an activity within a coastal sand dune system. 

NOTE: The construction of a transportation facility other than roads and associated facilities may be 
subject to the Storm Water Management Law, 38 M.R.S.A. Section 420-D. 

B. Standards 

(1) Photographs of the area to be altered by the activity must be taken before work on the site 
begins. The photographs must be kept on file and be made available at the request of the 
DEP.

(2) The activity must be reviewed by the Department of Inland Fisheries and Wildlife, the 
Department of Marine Resources, the Atlantic Salmon Authority, and the DEP's Division of 
Environmental Assessment prior to the notification being filed with the DEP. The activity 
must be performed according to any recommendations from these authorities. 

(3) The activity must be performed in accordance with erosion control measures conforming with 
the State of Maine Department of Transportation Standard Specifications for Highways and 
Bridges Revision of April 1995 and with the Department of Transportation's Best 
Management Practices for Erosion and Sediment Control, September 1997. 

NOTE: Guidance on the use of erosion control best management practices can be obtained 
from the on site Construction Manager. 

(4) Alignment changes may not exceed a distance of 200 feet between the old and new center 
lines in any natural resource. 

(5) The activity may not alter more than 300 feet of shoreline (both shores added together) within 
a mile stretch of any river, stream or brook, including any bridge width or length of culvert. 

(6) The activity may not alter more than 150 feet of shoreline (both shores added together) within 
a mile stretch of any outstanding river segment identified in 38 M.R.S.A. 480-P, including 
any bridge width or length of culvert. 

(7) The activity must minimize wetland intrusion. The activity is exempt from the provisions of 
Chapter 310, the Wetland Protection Rules, if the activity alters less than 15,000 square feet 
of natural resources per mile of roadway (centerline measurement) provided that the 
following impacts are not exceeded within the 15,000 square foot area: 
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(a) 1,000 square feet of coastal wetland consisting of salt tolerant vegetation or shellfish 
habitat; or

(b) 5,000 square feet of coastal wetland not containing salt tolerant vegetation or shellfish 
habitat; or 

(c) 1,000 square feet of a great pond. 

All other activities must be performed in compliance with all sections of Chapter 310, the 
Wetland Protection Rules, except 310.2(C), 5(A), 9(1), 9(B) and 9(C). 

(8) The activity may not permanently block any fish passage in any watercourse containing fish. 
The applicant must improve passage beyond what restriction may already exist unless the 
Department of Inland Fisheries and Wildlife, the Department of Marine Resources, the 
Atlantic Salmon Authority and the DEP's Division of Environmental Assessment concur that 
the improvement is not necessary. 

(9) Rocks may not be removed from below the normal high water line of any coastal wetland, 
freshwater wetland, great pond, river, stream or brook except to the minimum extent 
necessary for completion of work within the limits of construction. 

(10) If work is performed in a river, stream or brook that is less than three feet deep at the time 
and location of the activity, with the exception of culvert installation, the applicant must 
divert flow away from the activity while work is in progress. 

(a) Diversion may be accomplished by the use of stable, inert material. No more than two 
thirds (2/3) of stream width may be diverted at one time. 

(b) Any material used to divert water flow must be completely removed upon completion of 
the activity, and the stream bottom must be restored to its original condition. 

(c) A pump may be operated, where necessary, for a temporary diversion. The pump outlet 
must be located and operated such that erosion or the discharge of sediment to the water 
is prevented. 

NOTE: Guidance on the appropriate location of a diversion and materials which should be used for a 
stream diversion can be obtained from the on site Construction Manager. 

(11) Wheeled or tracked equipment may not operate in the water. Equipment operating on the 
shore may reach into the water with a bucket or similar extension. Equipment may cross 
streams on rock, gravel or ledge bottom. 

(12) All wheeled or tracked equipment that must travel or work in a vegetated wetland area must 
travel and work on mats or platforms. 

(13) Any debris or excavated material must be stockpiled either outside the wetland or on mats or 
platforms. Hay bales or silt fence must be used, where necessary, to prevent sedimentation. 
Any debris generated during the activity must be prevented from washing downstream and 
must be removed from the wetland or water body. Disposal of debris must be in conformance 
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with the Maine Hazardous Waste, Septage and Solid Waste Management Act, 38 M.R.S.A. 
Section 1301 et seq.

(14) Work below the normal high water line of a great pond, river, stream or brook must be done 
at low water except for emergency work or work agreed to by the resource agencies listed in 
paragraph 2 above. Measures, such as a silt boom or staked fencing, must be employed to 
reduce and isolate turbidity. 

(15) Perimeter controls must be installed before the work starts. Disturbance of natural resources 
beyond the construction limits shown on the plans is not allowed under this rule. 

NOTE: Guidance on the location of construction limits can be obtained from the on site Construction 
Manager.

(16) The use of untreated lumber is preferred. Lumber pressure treated with chromated copper 
arsenate (CCA) may be used, provided it is cured on dry land in a manner that exposes all 
surfaces to the air for a period of at least 21 days prior to construction. Wood treated with 
creosote or pentachlorophenol may not be used where it will contact water. 

(17) A temporary road for equipment access must be constructed of crushed stone, blasted ledge, 
or similar materials that will not cause sedimentation or restrict fish passage. Such roads must 
be completely removed at the completion of the activity. In addition, any such temporary 
roads which are in rivers, streams or brooks, must allow for a passage of stormwater flows 
associated with a 10-year storm. 

(18) Soil may not be disturbed during any period when soils are saturated due to rain or snow 
melt, except as necessary to protect work in progress or as required for bridge maintenance 
activities. Areas where soils are saturated (i.e. water drips from the soil when squeezed by 
hand, or the soil is capable of being rolled into a rod 1/8th inch in diameter that does not 
crumble) must be immediately mulched if they are disturbed. 

(19) Disturbed soil must be protected within one week from the time it was last actively worked, 
and prior to any storm event, using temporary or permanent measures such as the placement 
of riprap, sod, mulch, erosion control blankets, or other comparable measures. 

(20) Hay bale or straw mulch, where used, must be applied at a rate of at least one bale per 500 
square feet (1 to 2 tons per acre). 

(21) If mulch is likely to be moved because of steep slopes or wind exposure, it must be anchored 
with netting, peg and twine, binder or other suitable method and must be maintained until a 
catch of vegetation is established over the entire disturbed area. 

(22) In addition to the placement of riprap, sod, erosion control blankets or mulch, additional 
steps must be taken where necessary to prevent sedimentation of the water Evidence of 
sedimentation includes visible sheet, rill or gully erosion, discoloration of water by suspended 
particles and/or slumping of banks. Silt fences, staked hay bales and other sedimentation 
control measures, where planned for, must be in place prior to the commencement of an 
activity, but must also be installed whenever necessary to prevent erosion and sedimentation. 
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NOTE: Guidance on the location and proper installation of erosion control measures can be obtained 
from the on site Construction Manager. 

(23) Temporary erosion control measures must be maintained and inspected weekly until the site 
is permanently stabilized with vegetation or other permanent control measures. Erosion 
control measures must also be inspected immediately prior to and following storms. 

(24) Permanent erosion control measures protecting all disturbed areas must be implemented 
within 30 days from the time the areas were last actively worked, or for fall and winter 
activities by the following June 15, except where precluded by the type of activity (e.g. 
riprap, road surfaces, etc.). The permanent erosion control measures must be maintained. 

(25) The applicant shall immediately take appropriate measures to prevent erosion or 
sedimentation from occurring or to correct any existing problems, regardless of the time of 
year. 

(26) Non-native species may not be planted in restored areas. 

(27) Disposal of debris must be in conformance with Maine Hazardous Waste, Septage and Solid 
Waste Management Act, 38 M.R.S.A. Sections 1301 et seq.

(28) Disturbance of vegetation must be avoided, if possible. Where vegetation is disturbed 
outside of the area covered by any road or structure construction, it must be reestablished 
immediately upon completion of the activity and must be maintained. 

(29) A vegetated area at least 25 feet wide must be established and maintained between any new 
stormwater outfall structure and the high water line of any open water body. A velocity 
reducing structure must be constructed at the outlet of the stormwater outfall that will create 
sheet flow of stormwater, and prevent erosion of soil within the vegetated buffer. If the 25 
foot vegetated buffer is not practicable, the applicant must explain the reason for a lesser 
setback in writing. Approval from the DEP must be in writing and any recommendations 
must be incorporated into the activity. 

C. Definitions. The following terms, as used in this chapter, have the following meanings, unless the 
context indicates otherwise: 

(1) Diversion. A rerouting of a river, stream or brook to a location outside of its established 
channel.

(2) Fill. a. (verb) To put into or upon, supply to, or allow to enter a water body or wetland any 
earth, rock, gravel, sand, silt, clay, peat, or debris; b. (noun) Material, other than structures, 
placed in or immediately adjacent to a wetland or water body. 

(3) Floodplain wetlands. Freshwater wetlands that are inundated with flood water during a 100-
year flood event based on flood insurance maps produced by the Federal Emergency Agency 
or other site specific information. 

(4) Riprap. Rocks that are fit into place, usually without mortar, on a slope as defined in the State 
of Maine, Department of Transportation, Standard Specifications for Highway and Bridges, 
revision of April 1995. 
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